



**ADDENDUM #3 TO EXHIBIT B FOR CATALINA WATER MAIN PROJECT, DATED  
AUGUST 23, 2023, AMENDED JUNE 22, 2023, AND AUGUST 3, 2023,**

**BETWEEN**

**THE VILLAGE OF ORLAND PARK AND CHRISTOPHER B. BURKE ENGINEERING, LTD.**

WHEREAS, on May 3, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Christopher B. Burke Engineering, Ltd. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with Exhibit B - Catalina Water Main Project (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on June 22, 2023, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum #1");

WHEREAS, on August 3, 2023, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum #2");

WHEREAS, the Village wishes to modify **CONTRACT DOCUMENTS, EXHIBIT B: SCOPE OF WORK, AND FEE ESTIMATE.**

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum #3 and the Agreement, the provisions of this Addendum #3 shall control.
2. **THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum #3, dated September 15, 2025, and "Proposal for Work-Supplemental Fee #3 and #4, dated August 15, 2025."
3. **EXHIBIT B: SCOPE OF WORK** of said Agreement shall be amended to include Supplement #3 and #4 dated August 15, 2025," for additional construction oversight for Phases I-III.
4. **FEE ESTIMATE** of said Exhibit B revised July 31, 2023, shall be supplemented by the August 15, 2025, proposal to amend the "not to exceed amount of \$1,383,354.00" to a "not to exceed amount of \$539,997.67 for FY 2025, for a total not-to-exceed amount of \$1,562,509.00," which increases the FY 2025 contract amount by \$179,155.00 because of the additional oversight.
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum #3 may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum #3, made and entered into effective the **15<sup>th</sup> day of September, 2025**, shall be attached to and form a part of the Agreement dated the 3<sup>rd</sup> of May, 2022, amended June 22, 2023, and August 3, 2025, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum #3 to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CHRISTOPHER B. BURKE ENGINEERING, LTD.

VILLAGE OF ORLAND PARK

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Name: \_\_\_\_\_

Its \_\_\_\_\_ and Authorized Agent

Title: \_\_\_\_\_

ATTEST: \_\_\_\_\_