

Village of Orland Park, IL - External Change Order: TY-EG-2024-1003

Tyler Technologies

Title: Converting Implementation Hours to Data Conversion Hours

Contract/PO: 2019-70240-10

Date: 10/9/2024

Client Project Manager: _____

Tyler Project Manager: Thomas, Aisha

PROPOSED CHANGE

Change Description

This Change Order converts 85 Implementation hours (\$175 rate) to 60 Data Conversion hours (\$250 rate). This will result in 80 total Data Conversion hours which is what is needed for the rest of the project. This will not impact the Implementation as there are still more hours than were estimated to complete the project.

NOTE: Implementation hours in table below is 85.7142857 to ensure Total Change amount is exactly \$0.00.

IMPACT OF CHANGE

Schedule

Schedule	
Task	Overall Shift In Weeks
	0



Cost					
Tasks:	Task Category	Fixed Fee	Billable Hrs.	Non-Billable Hrs.	Rate
Implementation Services	-		-85.7142857		\$175
Data Conversion Services	-		60		\$250
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$

Est. Billable Effort: 0

Est. Non-Billable Effort: 0

Est. Billable Value: \$0 Est. Non-Billable Value: \$0 Fixed Fee Value: \$0

Change Total: \$0



Acceptance

Note: No changes may be made to this project without the agreement of the Project Manager(s) and must be approved by the Project Director. Submit endorsed Change Order to the Tyler Technologies Project Manager.

Approval Date	Title	Approved By	Signature
	Project Manager	Thomas, Aisha	
	PMO Lead	Harshaw, Jason	
	Implementation Manager	Patel, Tejas	
	Data Services Manager	Johnson, David	
	Training Manager		Right Click To Add Signature
	Delivery Director	Ferriero, Ron	
	Senior Director	Henderson, Adam	
	Client Manager		

