

**CLERK'S CONTRACT and AGREEMENT COVER PAGE**

**Legistar File ID#:** 2025-0753

**Contract #:** 20250480

**Start date:** 10/6/2025

**End date:** 12/31/2025

**Amount:** \$ 135,680.00

**Contingency Amount:** \$ 0.00

**Department:** Public Works

**Total Contract Amount:** \$ 135,680.00

**Contract Type:** Contractor

**Contractors Name:** Dav-Com Electric Inc

**Status of Ownership:** N/A

**Status of Sub:** N/A

**Certification:** Attached

Self-Certifying

Did not disclose

**Contract Description:** Centennial Park Aquatic Center Utility Relocation Project  
1) 20250480 Change Order #1 - extend contract completion date from 12/31/2025 to 03/01/2026 due to inclement weather delaying the project  
2) Addendum A - Modify Contract Documents and Time of the Essence





**ADDENDUM A TO CPAC UTILITY RELOCATION PROJECT, DATED OCTOBER 6, 2025,  
BETWEEN  
THE VILLAGE OF ORLAND PARK AND DAV-COM ELECTRIC INC.**

WHEREAS, on October 6, 2025, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Dav-Com Electric Inc. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with the CPAC Utility Relocation Project (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS and TIME IS OF THE ESSENCE.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement, the provisions of this Addendum A shall control.
2. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated December 2, 2025.
3. **SECTION 5A: TIME IS OF THE ESSENCE** of said Agreement shall be amended to strike the original completion date of December 31, 2025, and replace with a revised completion date for March 1, 2026, due to inclement weather delaying the project.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum A may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum A, made and entered into effective the 2<sup>nd</sup> day of December, 2025, shall be attached to and form a part of the Agreement dated the 6th day of October, 2025, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

DAV-COM ELECTRIC INC.  
 By: Karen Schmidt  
 Name: Karen Schmidt  
 Its President and Authorized Agent

VILLAGE OF ORLAND PARK  
 By: George Kaczwar  
 Name: George Kaczwar  
 Title: Village Manager  
 ATTEST: \_\_\_\_\_

