

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:

OWNER CHANGE ORDER

Walsh Construction Company II, LLC



Main Office:

Jobsite:

929 W Adams Street
Chicago IL 60607

PH: -312-563-5400 FX: -312-492-0601

9650 W. 143rd Street
Orland Park IL 60462
PH: 312-971-9289 FX:

Project Name: **Main St Triangle DB Parking Garage**

Contractor Project No.: **215142**

Owner Contract No.:

OCO No.: **OCO-001**

Owner: **VILLAGE OF ORLAND PARK
14700 RAVINIA AVE.
ORLAND PARK, IL 60462**

Date Issued: **JUN-09-2016**

Page 1 of 1

TITLE: Downtown Parking Structure - Owner Approved Change Orders

NOTES: Change Orders Are For New Fire Hydrant, Independent Water and Sanitary Utilities To The Restaurant, and 2800cy of Soil Removal.

PCI No.	Short Description	PCI Total
5001	Independent Water and Sanitary Services to Restaurant Space. Grease trap not included per owner	\$21,903.00
5003	Testing Only - Of Spoils Per Village of Orland Request	\$118,157.00
5005	Per Village of Orland Request, This pricing includes the replacement of waterline and fire hydrant alo	\$24,695.00
Total:		\$164,755.00

The Original Contract Sum was	\$14,560,000.00
Net Change by Previously Authorized Requests and Changes	\$0.00
The Contract Sum Prior to This Change Order was	\$14,560,000.00
The Contract Sum will be Increased	\$164,755.00
The New Contract Sum Including This Change Order	\$14,724,755.00
The Contract Time Will Not Be Changed	
The Date of Substantial Completion as of This Change Order therefore is	NOV-15-2016

PREPARED:

Walsh Construction Company II, LLC

By: _____

Date: _____

ACCEPTED:

VILLAGE OF ORLAND PARK

By: 

Date: 6/13/16