



CHRISTOPHER B. BURKE ENGINEERING, LTD.

9575 West Higgins Road Suite 600 Rosemont, Illinois 60018 TEL (847) 823-0500 FAX (847) 823-0520

September 3, 2015

Village of Orland Park
14700 Ravinia Avenue
Orland Park, IL 60462

Attention: Mr. Kurt Corrigan, P.E.
Transportation and Engineering Manager

Subject: Supplemental Fee for Plat of Highways
143rd Street, Will-Cook Road to Wolf Road
State Job No: D-91-060-04
Project No: M-8003 (348)
CBBEL NO. (13-0211)

Dear Mr. Corrigan:

Per our discussion, this letter outlines additional services not included in our original scope. The following out of scope item will be required to complete the project:

Prepare a Plat of Highways that is approved by the Village and IDOT. As shown on the attached exhibit, permanent easements will be taken from an anticipated three (3) property owners: the Village, an unidentified private owner, and a commercial owner. The extra tasks required consist of:

- Purchasing title reports (5 PIN numbers per available Sidwell mapping)
- Researching at Cook County Recorder's office
- Field survey to recover boundary evidence and stake property corners
- Office calculations, drafting the Plat, and writing legal descriptions
- Processing draft and final Plat submittals
- Obtaining Plat approval, and
- Coordination with the Village

Please see the attached spreadsheet which outlines the hours and fee to complete this additional scope task.

Please call me or Mr. Jason Souden if you have any questions or require more detail about the additional scope.


Sincerely,

Accepted by:

A handwritten signature in blue ink, consisting of several loops and a trailing line.

Michael E. Kerr, PE
Executive Vice President

Mr. Kurt Corrigan
Transportation and Engineering Manager



143RD STREET
PERMANENT EASEMENT PLAN

Exhibit A - Preliminary Engineering

Route:	143rd Street (Will-Cook to Wolf Road)
Local Agency:	Village of Orland Park (Municipality/Township/County)
Section:	03-00059-00-WR
Project:	M-8003 (348)
Job No.:	D-91-060-04

Method of Compensation:

Cost Plus Fixed Fee 1	☐	14.5%[DL +R(DL) + OH(DL) + IHDC]
Cost Plus Fixed Fee 2	☒	14.5%[DL +R(DL) + 1.4(DL) + IHDC]
Cost Plus Fixed Fee 3	☐	14.5%[(2.3 + R)DL + IHDC]
Specific Rate	☐	
Lump Sum	☐	

Cost Estimate of Consultant's Services in Dollars

Element of Work	Employee Classification	Man-Hours	Payroll Rate	Payroll Costs (DL)	Overhead	Services by Others	Outside Direct Costs	Profit	Total
Prepare Plat of Highways and obtain Plat approval from the Village and IDOT	Survey V	8.00	\$60.00	\$480.00	\$601.25		\$2,085.00	\$167.04	\$3,333.29
	Survey IV	48.00	\$61.50	\$2,952.00	\$3,697.68			\$1,027.30	\$7,676.97
	Survey III	8.00	\$52.50	\$420.00	\$526.09			\$146.16	\$1,092.25
	Survey II	32.00	\$37.40	\$1,196.80	\$1,499.11			\$416.49	\$3,112.40
	Survey I	32.00	\$25.88	\$828.16	\$1,037.35			\$288.20	\$2,153.71
	Engineer VI	6.00	\$70.00	\$420.00	\$526.09			\$146.16	\$1,092.25
	Engineer V	16.00	\$60.00	\$960.00	\$1,202.50			\$334.08	\$2,496.58
	CADD Manager	16.00	\$55.50	\$888.00	\$1,112.31			\$309.02	\$2,309.33
	CADD Technician	16.00	\$43.48	\$695.68	\$871.41			\$242.10	\$1,809.19
Totals		182.00	-	\$8,840.64	\$11,073.79	\$0.00	\$2,085.00	\$3,076.54	\$25,075.97

* Firm's approved rates on file with IDOT'S Bureau of Accounting and Auditing:	125.26%
IDOT Approved Overhead Rate:	
Project Overhead Rate:	0.0
Complexity Factor =	365.0
Calendar Days	