

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:



**ADDENDUM A TO 2023 PAVEMENT MARKING, DATED MAY 8, 2023,
BETWEEN
THE VILLAGE OF ORLAND PARK AND ROADS SAFE TRAFFIC SYSTEMS, INC.**

WHEREAS, on May 8, 2023, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and RoadSafe Traffic Systems, Inc. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with 2023 Pavement Marking (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS and TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement, the provisions of this Addendum A shall control.
2. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated October 25, 2023.
3. **SECTION 5A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the original completion date of October 31, 2023, and replace with a revised completion date of December 15, 2023.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum A may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum A, made and entered into effective the **25th day of October, 2023**, shall be attached to and form a part of the Agreement dated the 8th day of May, 2023, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONTRACTOR: ROADS SAFE TRAFFIC SYSTEMS, INC.

VILLAGE OF ORLAND PARK

By: 

By: 

Name: Shady Hajjar

Name: George Kocwara

Its VP- Hwy Services Group East and Authorized Agent

Title: Village Manager

ATTEST: _____