



**ADDENDUM #3 TO EXHIBIT B FOR CONSTRUCTION ENGINEERING SERVICES
FOR ORLAND HILLS WEST AND EAST SUBDIVISION AND ROADWAY
IMPROVEMENTS DATED NOVEMBER 25, 2024, AMENDED AUGUST 8, AND
SEPTEMBER 30, 2025,
BETWEEN
THE VILLAGE OF ORLAND PARK AND CHRISTOPHER B. BURKE ENGINEERING
LTD**

WHEREAS, on January 17, 2025, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Christopher B. Burke Engineering LTD (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with Exhibit B - Construction Engineering Services for Orland Hills West and East Subdivision and Roadway Improvements (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on August 8, 2025, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum #1");

WHEREAS, on September 30, 2025, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum #2");

WHEREAS, the Village wishes to modify **CONTRACT DOCUMENTS, EXHIBIT B: SCOPE OF WORK, and FEE ESTIMATE.**

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum #3 and the Agreement, the provisions of this Addendum #3 shall control.
2. **THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum #3, dated October 20, 2025: and "Supplemental Proposal for Construction Engineering Services dated October 6, 2025."
3. **EXHIBIT B: SCOPE OF WORK** of said Agreement shall be amended to include the Supplemental Proposal for Construction Engineering Services dated October 6, 2025, for additional construction oversight on the Orland Hills West and East Subdivision and Roadway Improvements.
4. **FEE ESTIMATE** of said Exhibit B revised September 30, 2025, shall be supplemented by the October 6, 2025, proposal to amend the "not to exceed amount of \$298,270.00" to

a “not to exceed amount of \$327,850.00 for FY 2025 which increases the FY 2025 contract amount by \$29,580.00 because of the additional oversight.

5. **PROJECT SCHEDULE** of said Agreement shall remain October 31, 2025.
6. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
7. This Addendum #3 may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum #3, made and entered into effective the **20th day of October, 2025**, shall be attached to and form a part of the Agreement dated the 17th day of January, 2025, amended August 8, and September 30, 2025, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum #3 to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CHRISTOPHER B. BURKE
ENGINEERING LTD

VILLAGE OF ORLAND PARK

By: _____

By: _____

Name: _____

Name: _____

Its _____ and Authorized Agent

Title: _____

ATTEST: _____