



**ADDENDUM D TO 2022 FERNWAY ROAD & DITCH RECONSTRUCTION PHASES  
7-9,  
DATED AUGUST 17, 2022; AMENDED OCTOBER 14, 2022, AUGUST 15, 2023, AND  
NOVEMBER 28, 2023;  
BETWEEN  
THE VILLAGE OF ORLAND PARK AND P.T. FERRO CONSTRUCTION CO., INC.**

WHEREAS, on August 17, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and P.T. Ferro Construction Co., Inc. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with 2022 Fernway Road & Ditch Reconstruction Phases 7-9 (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on October 14, 2022, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, on August 15, 2023, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum B"); and

WHEREAS, on November 28, 2023, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum C"); and

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS and COMPENSATION.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum D and the Agreement, the provisions of this Addendum D shall control.
2. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum D, dated April 15, 2024.
3. **SECTION 2A: COMPENSATION** of said Agreement shall be amended to strike the words "a not-to-exceed amount of \$4,119,926.06" and replace with "A not-to-exceed amount of 4,176,316.06."
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.

5. This Addendum D may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum D, made and entered into effective the **15<sup>th</sup> day of April, 2024**, shall be attached to and form a part of the Agreement dated the 17<sup>th</sup> day of August, 2022; amended October 14, 2022, August 15, 2023, and November 28, 2023; and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum C to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONTRACTOR: P.T. FERRO  
CONSTRUCTION CO., INC.

VILLAGE OF ORLAND PARK

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Name: \_\_\_\_\_

Its \_\_\_\_\_ and Authorized Agent

Title: \_\_\_\_\_

ATTEST: \_\_\_\_\_