

Exhibit 1

RAMSCO, Inc. Change Order Number 2

Contaminated Soils Related to ELECTRICAL Contract	Original Contract for Water Main Soils Work	Water Main Change Order 1 New Value	This Request Work Related to ELECTRICAL Contract Change Order 2	New Total Authorized Value
RAMSCO, Inc.	\$119,902.32	\$ 38,845.20 \$ 158,747.52	\$ 25,317.20	\$ 184,064.72