

**CLERK'S CONTRACT and AGREEMENT COVER PAGE**

**Legistar File ID#:** 2022-0059

**Innoprise Contract #:** C22-0039

**Year:** 2022

**Amount:**

**Department:** Public Works

**Contract Type:** Contractor

**Contractors Name:** Construction & Geotechnical Material Testing, Inc.

**Contract Description:** Soils & Materials Testing & Engineering 2022-2024.

1. Change Order #1 - Request to increase contract amount by \$36,000 for FY23 for a new "Not-to-exceed" amount of \$61,000. KTJ approved.
2. Addendum A - Modify Contract Docs & Compensation to reflect increased contract amount of \$36,000 for a new not-to-exceed amount of \$61,000.
3. Change Order #2 - Request to state FY24 Board Approved amount of \$25K and increase contract by an additional \$62K for a total of \$87K.
4. Addendum B - Modify Contract Docs & Compensation to reflect the FY2024 Budgeted amount and increased contract amount of \$62,000 for a new not-to-exceed amount of \$87,000.



**ADDENDUM B TO Soils & Materials Testing & Engineering 2022-2024, DATED  
FEBRUARY 23, 2022, AMENDED JULY 19, 2023,  
BETWEEN  
THE VILLAGE OF ORLAND PARK AND CONSTRUCTION & GEOTECHNICAL  
MATERIAL TESTING, INC.**

WHEREAS, on February 23, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and CONSTRUCTION & GEOTECHNICAL MATERIAL TESTING, INC. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with Soils & Materials Testing & Engineering 2022-2024 (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on July 19, 2023, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, the Village wishes to modify COMPENSATION and CONTRACT DOCUMENTS.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:


1. In the event of any conflict or inconsistency between the provisions of this Addendum B and the Agreement, the provisions of this Addendum B shall control.
2. **SECTION 2: COMPENSATION** in said Agreement shall be amended to state "a not-to-exceed amount of \$25,000.00 for FY 2022, \$61,000.00 for FY 2023, and \$87,000.00 FY 2024."
3. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum B, dated March 4, 2024.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum B may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.


This Addendum B, made and entered into effective the **4<sup>th</sup> day of March, 2024**, shall be attached to and form a part of the Agreement dated the 23<sup>rd</sup> day of February, 2022, amended July 19, 2023, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum B to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONTRACTOR: CONSTRUCTION &  
GEOTECHNICAL MATERIAL  
TESTING, INC.

VILLAGE OF ORLAND PARK

By:  \_\_\_\_\_

By:  \_\_\_\_\_

Name: Patrick [unclear] \_\_\_\_\_

Name: George Koczwaro \_\_\_\_\_

Its V.P. [unclear] and Authorized Agent

Title: Village Manager \_\_\_\_\_

ATTEST: \_\_\_\_\_