

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2025-0095

Contract #: 20250149

Start date: 2/21/2025

End date: 10/1/2025

Amount: \$ 396,000.00

Contingency Amount: \$ 5,000.00

Department: Public Works

Total Contract Amount: \$ 401,000.00

Contract Type: Professional Services

Contractors Name: Dav-Com Electric Inc

Status of Ownership: N/A

Status of Sub: N/A

Certification: Attached ☐ Self-Certifying ☐ Did not disclose ☒

Contract Description: Orland Park Health and Fitness Center LED Conversion Project
1. 20250149 Change Order #1 - Requesting to extend the contract termination date from 10/01/2025 to 12/31/2025 due to material delays as well as utilize \$4892.00 of contingency to add dimmer controls to the lights
2. Addendum A - Modify Contract Documents and Term of the Contract to reflect date extension of 12/31/2025



ORLAND PARK

**ADDENDUM A TO OPHFC LED CONVERSION PROJECT
DATED FEBRUARY 3, 2025, BETWEEN
THE VILLAGE OF ORLAND PARK AND DAV-COM ELECTRIC INC.**

WHEREAS, on February 3, 2025, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Dav-Com Electric Inc. (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with 2025 Playground Renovations - Purchase and Installation (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS and TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement, the provisions of this Addendum A shall control.
2. **SECTION 3: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated September 9, 2025.
3. **SECTION 4A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the contract termination date of October 1, 2025, and replace with a revised contract termination date of December 31, 2025, due to material delays.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum A may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum A, made and entered into effective the 10th day of September 2025, shall be attached to and form a part of the Agreement dated the 3rd day of February 2025, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONSULTANT: DAV-COM ELECTRIC INC.

By: Karen Schmidt

Name: Karen Schmidt

Its President and Authorized Agent

VILLAGE OF ORLAND PARK

By: George Koczwar

Name: George Koczwar

Title: Village Manager

ATTEST: _____

