



ORLAND PARK

REQUEST FOR CHANGE ORDER

Purchase Order #: 20-000946 Purchase Order Date: 05/01/20

Contract Title: John Humphrey Complex Renovations - Phase II

NOTE: The above referenced contract is for a fixed not to exceed amount and scope of services. For any change to the contract amount or scope of services this form must be completed and signed by the contractor and approved and authorized by the Village of Orland Park BEFORE commencing with any work beyond the dollar amount or scope of the original, or previously amended contract/purchase order.

Item	Description	Amount
A	Original Contract Value	\$448,300.00
B	Total Amount of Previous Change Orders	\$0.00
C	Total Current Contract Amount (A + B)	\$448,300.00
D	Amount of this Change Order (+ or -)	\$12,610.00
E	Revised Contract Amount (C + D)	\$460,910.00
F	Percent of Current Contract Amount this Change Order Represents (D/C)	2.81%
G	Cumulative Percent of all Change Orders (B+D)/A	2.81%
H	Original Contract Completion Date	11/30/20
I	Revised Contract Completion Date	11/30/20

Brief description of services provided under this contract:

Flooring: Change From Quarry Tile to Epoxy Flooring	(\$6,000.00)
Flooring: Add storage room and entry vestibules (185 sf)	\$2,220.00
Plumbing: Add mop sink / laundry tub in storage space	\$3,500.00
Plumbing: Battery Operated Faucet Premium Cost (4ea)	\$2,600.00
Plumbing: Replacement Urinals (3ea)	\$2,040.00
Electric: No electric work included in base contract. Assumption to reuse all existing. New NPOD-key switch, demolition and relocations are required in permit drawings.	\$8,250.00
	\$12,610.00

Reason for requested change:

Flooring: Epoxy flooring is more durable and slip resistant. Added storage and vestibule areas.
 Plumbing: Building department requires mop sink for permit. Touchless faucets are preferred. Urinals to be replaced versus reused.
 Electric: No replacement fixtures and no LED fixtures were included in base contract.


For Village Use Only: IN ACCORDANCE WITH 720 ILCS 5/33E-9 this section shall only apply to a change order or a series of change orders which authorize or necessitate an increase or decrease in either the cost of a public contract by a total of \$10,000 or more or the time of completion by a total of 30 days or more.

As the authorized designee of the Village of Orland Park to approve a change order to the public contract, I hereby make the following written determination regarding this change order and authorize and approve the same:

- ☐ The circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed
☐ The change is germane to the original contract as signed
☐ The change order is in the best interest of the Village of Orland Park and authorized by law

This written determination and this written change order resulting from that determination shall be preserved in the contract's file which shall be open to the public for inspection.

Company Name: V3 Construction Group, Ltd.

Signature: 

Printed Name: Michael Famiglietti, P.E.

Title: President

Date: 6/25/2020

Village of Orland Park

Signature: _____

Printed Name: George Koczvara

Title: Village Manager

Date: _____