

# Village of Orland Park, IL - External Change Order: TY-EG-2024-1003

*Tyler Technologies*

Title: Converting Implementation Hours to Data Conversion Hours

Contract/PO: 2019-70240-10

Date: 10/9/2024

Client Project Manager: \_\_\_\_\_

Tyler Project Manager: Thomas, Aisha

## PROPOSED CHANGE

### Change Description

This Change Order converts 85 Implementation hours (\$175 rate) to 60 Data Conversion hours (\$250 rate). This will result in 80 total Data Conversion hours which is what is needed for the rest of the project. This will not impact the Implementation as there are still more hours than were estimated to complete the project.

NOTE: Implementation hours in table below is 85.7142857 to ensure Total Change amount is exactly \$0.00.

## IMPACT OF CHANGE

### Schedule

| Schedule |                        |
|----------|------------------------|
|          |                        |
| Task     | Overall Shift In Weeks |
|          | 0                      |



| Cost                     |               |           |               |                   |       |
|--------------------------|---------------|-----------|---------------|-------------------|-------|
| Tasks:                   | Task Category | Fixed Fee | Billable Hrs. | Non-Billable Hrs. | Rate  |
| Implementation Services  | -             |           | -85.7142857   |                   | \$175 |
| Data Conversion Services | -             |           | 60            |                   | \$250 |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |
|                          | -             |           |               |                   | \$    |

Est. Billable Effort: 0

Est. Non-Billable Effort: 0







Est. Billable Value: \$0 Est. Non-Billable Value: \$0 Fixed Fee Value: \$0

**Change Total: \$0**



## Acceptance

Note: No changes may be made to this project without the agreement of the Project Manager(s) and must be approved by the Project Director. Submit endorsed Change Order to the Tyler Technologies Project Manager.

| Approval Date | Title                  | Approved By     | Signature   |
|---------------|------------------------|-----------------|---|
|               | Project Manager        | Thomas, Aisha   |  |
|               | PMO Lead               | Harshaw, Jason  |  |
|               | Implementation Manager | Patel, Tejas    |  |
|               | Data Services Manager  | Johnson, David  |  |
|               | Training Manager       |                 | Right Click To Add Signature  |
|               | Delivery Director      | Ferriero, Ron   |  |
|               | Senior Director        | Henderson, Adam |  |
|               | Client Manager         |                 |   |

