

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:



ORLAND PARK

**ADDENDUM #1 TO TINLEY CREEK STREAMBANK STABILIZATION,
DATED SEPTEMBER 9, 2021, AMENDED MAY 19, 2022, BETWEEN
THE VILLAGE OF ORLAND PARK AND V3 COMPANIES, LTD.**

WHEREAS, on September 9, 2021, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and V3 COMPANIES, LTD. (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with Tinley Creek Streambank Stabilization (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS AND TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
2. **SECTION 3: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum 1, dated May 19, 2022: and "Proposal for Work, dated March 29, 2021"
3. **SECTION 4A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the completion deadline, April 29, 2022, and include a new completion deadline of December 31, 2023.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum, made and entered into effective the 19th day of May, 2022, shall be attached to and form a part of the Agreement dated the 9th day of September, 2021, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONSULTANT: V3 COMPANIES, LTD.

VILLAGE OF ORLAND PARK

By: _____

Name: Vincent J. Del Medico
Its Vice President – Director of Transportation and
Municipal Engineering and Authorized Agent

By: _____

Name: George Koczwar, Title: Village Manager

ATTEST: _____