

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2021-0793

Innoprise Contract #: C22-0018

Year: 2022-2023

Amount: \$875,000.00

Department: Engineering, Programs, & Services

Contract Type: Professional Services

Contractors Name: Patrick Engineering

Contract Description: John Humphrey Drive @ 143rd Street Intersection, Phase II Design Engineering Services
1. Change Order #1 - Requesting to extend completion date from 12/31/2023 to 12/31/2024 due to delay in ROW.
2. Addendum A - Modify Contract Docs and Term of contract to reflect date extension.
3. Change Order #2 - 2024-0441 - Requesting to increase contract by \$43,800.00 for additional geotechnical investigations.
4. Addendum B - Modify SOW, Compensation, and Contract Docs to reflect contract price increase.



**ADDENDUM B TO JOHN HUMPHREY DRIVE AT 143RD STREET INTERSECTION, PHASE II
DESIGN ENGINEERING SERVICES, DATED JANUARY 24, 2022,
AMENDED DECEMBER 11, 2023, BETWEEN
THE VILLAGE OF ORLAND PARK AND PATRICK ENGINEERING, INC.**

WHEREAS, on January 24, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and PATRICK ENGINEERING, INC. (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with John Humphrey Drive at 143rd Street Intersection, Phase II Design Engineering Services (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on December 11, 2023, a certain Agreement between the Village and the Consultant for the McGinnis Slough Multi-Use Path, Phase I Preliminary Engineering was previously amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, the Village wishes to modify SCOPE OF THE WORK, COMPENSATION, AND CONTRACT DOCUMENTS.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum B and the Agreement, the provisions of this Addendum B shall control.
2. **SECTION 1: SCOPE OF THE WORK** of said Agreement shall be amended to include the "Scope of Work" as set forth in Consultant's Proposal, dated May 21, 2024.
3. **SECTION 2A: COMPENSATION** in said Agreement shall be amended to add an additional not-to-exceed amount of \$43,800 to the original contract price of \$875,000 for a revised contract total not-to-exceed amount of \$918,800.
4. **SECTION 3: CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum B, dated June 30, 2024, and "Proposal of Work", Supplemental #1, dated May 21, 2024.
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum B may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum B, made and entered into effective the **4th day of June 4, 2024**, shall be attached to and form a part of the Agreement dated the 24th day of January, 2022, amended December 11, 2023, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum B to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

PATRICK ENGINEERING, INC.

VILLAGE OF ORLAND PARK

By: Carole Morey
Carole Morey
Its Vice President and Authorized Agent

By: Jim Culotta
Jim Culotta
Assistant Village Manager