

August 25, 2016

Mr. Rich Rittenbacher

Village of Orland Park  
15655 Ravinia Avenue  
Orland Park, Illinois 60462

***Subject: Village of Orland Park – 2016 Road Improvement Program- Engineering Services***

Dear Rich:

As we discussed our involvement with the 2016 Road program has changed. Our original scope of services and fee for our engineering work has increased since our original contact was approved in March of 2016. The following work has been added that was not part of the original agreement.

Design related services:

Design related services to obtain a Cook County Highway Permit for sidewalk work at the intersection of 135<sup>th</sup> and 88<sup>th</sup> Streets.

7.25hrs- \$688.75  
1.75 hrs-\$248.75  
69.75 hrs- \$ 7,685.00

**Sub Total= 78.75 hrs- \$8,622.50**

ADA sidewalk questions – 1.5 hrs 225.00.  
Orland Pkway, Schussler parking lot, 135<sup>th</sup> & Medina, 144<sup>th</sup> & 88<sup>th</sup>, Solo Ridge-16.5 hrs-\$2,475.00  
Solo Ridge traffic calming - 10 hrs - \$1,500.00  
Solo Ridge curve - 7 hrs- \$1,120.00

**Sub-Total= 35 hrs- \$5,320.00**

**Total Design related work: \$13,942.50**

Construction Engineering Costs: Originally the project included 6 Areas for construction. During the project 3 additional areas were added by the Village including a parking lot and bike path in the Maycliffe Subdivision and various patching throughout the Village.

Construction Engineering Costs as of August 16, 2016

Open House and Public Meeting- 31 hrs - \$3,999.00

Construction Admin- \$ 13,575.00

Construction Inspection and Documentation:

Full Time Inspection Maycliffe \$50,173.60

Inspection other areas- \$50,835.23

**Total Construction Services= \$118,582.83 + 706.12= \$119,288.95**

Our original contract fee was \$106,820.00

As of August 16, 2016 we have provided \$133,231.24 of engineering services. This is an increase of \$26,411.24. In order to complete the project including the addition of work that has been recently added to the contract patching, possibly 2 more streets, and the sidewalk work at 135<sup>th</sup> & 88<sup>th</sup> Street. We request an additional increase in our fee of \$23,588.76.

We request an amendment to our contract fee in the amount of \$50,000.00 from \$106,820.00 to \$156,820.00. This increase will cover the additional design work requested, construction engineering work completed, and remaining work to be finished.

If you have any questions regarding the above, please contact me.

Sincerely,

BAXTER & WOODMAN, INC.  
CONSULTING ENGINEERS

Mark L. Dachsteiner, P.E.  
Project Manager

C: Dennis Dabros, Client Manager