

Orland Park, IL - External Change Order: TY-EG-2026-1093

Tyler Technologies

Title: Convert Data Conversion Hours to Implementation Hours

Contract/PO: Orland Park, IL Village Of 2019-70240-10 - EPL - New

Date: 1/13/2026

Client Project Manager: _____

Tyler Project Manager: Patel, Tejas

PROPOSED CHANGE

Change Description
<p>Converting remaining Data Conversion Hours (at a rate of \$250/hr) to Implementation Hours (at a rate of \$175/hr).</p> <p>(The conversion of hours does not equate to a whole number. Therefore, the Change Total below shows a \$-25.00, even though this is a \$0 Change Order.)</p>

IMPACT OF CHANGE

Schedule	
Task	Overall Shift In Weeks
	0



Cost					
Tasks:	Task Category	Fixed Fee	Billable Hrs.	Non-Billable Hrs.	Rate
Data Conversion Services	-		-61		\$250
Implementation Consulting	-		87		\$175
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$
	-				\$

<p>Est. Billable Effort: 26 Est. Non-Billable Effort: 0</p> <p>Est. Billable Value: \$-25 Est. Non-Billable Value: \$0 Fixed Fee Value: \$0</p> <p>Change Total: \$-25</p>
--



Acceptance

Note: No changes may be made to this project without the agreement of the Project Manager(s) and must be approved by the Project Director. Submit endorsed Change Order to the Tyler Technologies Project Manager.

Approval			
Date	Title	Approved By	Signature
1/14/26	Project Manager	Patel, Tejas	
1/14/26	PMO Lead	Grusmark, Glen	
1/14/26	Implementation Manager	Patel, Tejas	
1/14/26	Conversion Manager	Johnson, David	
	Client Manager		

