

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2025-0335

Contract #: 20250343

Start date: 7/23/2025

End date: 10/31/2025

Amount: \$ 325,434.50

Contingency Amount: \$ 0.00

Department: Engineering Department

Total Contract Amount: \$ 325,434.50

Contract Type: Contractor

Contractors Name: Davis Concrete Construction Company

Status of Ownership: N/A

Status of Sub: N/A

Certification: Attached Self-Certifying Did not disclose

Contract Description: 145th Place Sidewalk Installation and 82nd Avenue East Ditch Improvements (Katy Lane to Kristo Lane), Construction Services
1)20250343 Change Order #1 - extend the contract completion date from October 31, 2025 to April 29,2026 and extend the contract termination date from November 30,2025 to May 29,2026 and due to design revisions..
2) Addendum A - Modify Contract Documents, Term of the Contract and Time of the Essence.



**ADDENDUM A TO 145TH PLACE SIDEWALK INSTALLATION AND 82ND AVENUE EAST
DITCH IMPROVEMENTS (KATY LANE TO KRISTO LANE), CONSTRUCTION SERVICES,
DATED APRIL 21, 2025,
BETWEEN
THE VILLAGE OF ORLAND PARK AND DAVIS CONCRETE CONSTRUCTION COMPANY**

WHEREAS, on April 21, 2025, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Davis Concrete Construction Company (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with 145th Place Sidewalk Installation and 82nd Avenue East Ditch Improvements (Katy Lane to Kristo Lane), Construction Services (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS, TERM OF THE CONTRACT AND TIME IS OF THE ESSENCE.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement, the provisions of this Addendum A shall control.
2. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated October 23, 2025"
3. **SECTION 5A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the contract termination date, November 30, 2025, and replace with a revised contract termination date of May 29, 2026.
4. **SECTION 6A: TIME IS OF THE ESSENCE** of said Agreement shall be amended to strike the service completion date, October 31, 2025, and replace with a revised contract completion date of April 29, 2026 due to design revisions.
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum A may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.


This Addendum A, made and entered into effective the 23rd day of October, 2025, shall be attached to and form a part of the Agreement dated the 21st day of April, 2025, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

DAVIS CONCRETE CONSTRUCTION COMPANY

VILLAGE OF ORLAND PARK

By:  _____

By:  _____

Christopher P. Davis
Its President and Authorized Agent

George Koczvara
Village Manager

ATTEST: _____