

**Supplement No. 1 Summary**

143rd Street  
1/27/2025

Tasks	Prime Agreement												Supplement No. 1								
	TranSystems		CBBEL		Teska		Wang		Huff & Huff		SVS		Task Subtotals	TranSystems		CBBEL		Mathewson	Wang	Task Subtotals	
	Fee	Manhours	Fee	Manhours	Fee	Manhours	Fee	Manhours	Fee	Manhours	Fee	Manhours		Fee	Manhours	Fee	Manhours	Fee	Fee		
Task 1 - Data Collection and Review	\$ 21,747	112	\$ 4,820	40									\$ 26,567							\$ -	
Task 2- Retaining Wall Review	\$ 7,018	40											\$ 7,018							\$ -	
Task 3 - Special Waste	\$ 9,383	72								\$ 90,875	395		\$ 100,258							\$ -	
Task 4A - Permits (Metra)			\$ 48,290	323									\$ 48,290							\$ -	
Task 4B - Permits (Contract 2)			\$ 237,514	1,634									\$ 237,514							\$ 161,106	
Task 5 - Metra Parking Lot - PS&E and CM	\$ 149,115	966	\$ 119,386	917									\$ 268,501	\$ (150,101)	-966	\$ (104,039)	-809			\$ (254,140)	
Task 6 - 143rd Street (Wolf to Southwest Hwy) Contract Plans – Preliminary + (75%)	\$ 1,539,509	10,604	\$ 438,813	3,116									\$ 1,978,322							\$ -	
Task 7 - 143rd Street (Wolf to Southwest Hwy) Contract Plans – Pre-Final (95%)/Final (100%)	\$ 635,624	4,449	\$ 133,331	1,007									\$ 768,955							\$ -	
Task 8 - Landscape Design & Aesthetics					\$ 52,040	399							\$ 52,040							\$ -	
Task 9 - Agency Coordination, Meetings & Outreach	\$ 51,719	252	\$ 45,985	308	\$ 35,387	270							\$ 133,091	\$ 4,408	20	\$ 6,200	35			\$ 10,608	
Task 10 - Project Funding Assistance	\$ 40,218	320											\$ 40,218	\$ 21,278	120	\$ 11,399	80			\$ 32,677	
Task 11 - Project Management & Administration	\$ 70,274	390	\$ 47,221	300									\$ 117,495							\$ -	
Task 12 - QA/QC & Constructability Reviews	\$ 73,780	372	\$ 40,999	268									\$ 114,779							\$ -	
Task 13 - Value Engineering	\$ 36,348	220	\$ 1,818	12							\$ 45,382	162	\$ 83,548							\$ -	
Task 14 - Geotechnical Engineering							\$ 643,132	1,855					\$ 643,132							\$ -	
Task 15 - Utility Coordination	\$ 32,414	216	\$ 9,392	60									\$ 41,806							\$ -	
Task 16 - Phase I Amendment - Compensatory Storage			\$ 154,218	1,126									\$ 154,218							\$ -	
Task 17 - Compensatory Storage Multi-Use Trail Alternative Phase 1 & Breakout Contract Plans	\$ 258,731	1,930	\$ 308,849	2,478	\$ 16,653	122							\$ 584,233							\$ -	
Task 18 - Mainline Alternative Breakout - Two Contract Plans													\$ -	\$ 149,739	844	\$ 46,331	306			\$ 196,070	
Task 19 - Plats & Legals (Wolf To SW Highway: Contracts 1 & 2)													\$ -	\$ 12,537	68	\$ 528,615	2,873			\$ 541,152	
Task 20 - Land Acquisition Services (Contract 1)													\$ -					\$ 376,500		\$ 376,500	
Task 21 - FPCC Water Quality Design, Coordination, IGA													\$ -	\$ 16,805	76	\$ 301,628	2,145		\$ 160,348	\$ 478,781	
Subtotals =	\$ 2,925,880	19,943	\$ 1,590,636	11,589	\$ 104,080	791	\$ 643,132	1,855	\$ 90,875	395	\$ 45,382	162		\$ 54,666	162	\$ 904,287	5,369	\$ 376,500	\$ 160,348		
									<b>Prime Agreement Total =</b>				\$ 5,399,985					<b>Supplement No. 1 Total =</b>			\$ 1,495,801

**Note:** Task 18 includes effort to develop the 143rd Street Metra Parking Lot plans and associated design elements, along with the coordination with Metra. This effort is approximately \$53K in fee.