



Simple Scope Short Form Agreement

Project: Water Main Improvements: US Rte. 6 (SW Highway) & 179th St.

Project No: 170937
Phase No(s): 01
Date: 07/05/17

Client: Village of Orland Park
Contact: John Ingram, P.E.
Title: Director of Public Works
Address: 15655 Ravinia Avenue
City/State/Zip: Orland Park, IL 60462
Phone/Fax No. (708) 403-6104 / (708) 403-8798

The CLIENT agrees to employ HR Green, Inc. (COMPANY) to perform the following services:

In 2014 CLIENT contracted with COMPANY to design and prepare bid documents for the abandonment of the exiting water main and construction of new water main to be located in the right of way and crossing intersection US Rte. 6 (Southwest Highway) and 179th Street. COMPANY finished the design and bid documents in January of 2015 and received water main construction permit from IEPA in February of 2015. Initially it was determined that CLIENT would contract independently to have the water main constructed and relocated ahead of the anticipated intersection improvements, which was to be funded and managed by IDOT at a future date. However, the IDOT roadway project has been delayed until recently when it was advanced forward to be in the 2017 fall letting schedule. As such, it is determined to be desirable for pricing purposes to include the water main improvements plan sheets and specifications within the roadway construction bid documents for letting this fall. Additionally, it is determined that part of the previously planned water main to be removed and relocated can remain in place as it is not anticipated to be in conflict with the currently proposed roadway improvements. Therefore COMPANY shall provide the following scope of services related to the water main improvement portion of this overall project.

- a. COMPANY shall revised water main plans, specifications, and opinion of probable construction costs to reflect the aforementioned scope reduction.
- b. COMPANY shall update plans, details, and specifications with revisions that may be outdated since 2015 document completion.
- c. COMPANY shall coordinate with IDOT and their design consultant to provide pre-final and final bid documents for insertion in the overall roadway set documents. which were completed. Items of revision include adding IDOT contract and

section numbers to plans and specifications; providing IDOT pay item names and numbers for water main items; water main quantities including earthwork for trenching; cost unit for water main items to be included in overall construction cost estimate.

- d. COMPANY shall revise and resubmit for IEPA Water Main Construction Permit.
-

The CLIENT agrees to pay COMPANY for the above scope of services:

Lump Sum in the amount of \$ 6,770.00

- 46 hours – Plans, Specifications, and Details
- 6 hours – IEPA Water Main Construction Permit
- 4 hours – Project Administration

- ☒ Reimbursable Expenses Included
☐ Subconsultant Services Included
☐ Prepayment Required for Services to Commence
-

Copy To:

- ☒ Accounting
☐

TERMS AND CONDITIONS - *(See Professional Engineering Services General Contract – Current Revisions)*

This agreement is approved and accepted by the CLIENT and COMPANY upon both parties signing and dating the agreement. Services will not begin until COMPANY receives a signed agreement. The effective date of the agreement shall be the last date entered below.

Sincerely,

HR Green, Inc.



T. Scott Creech, P.E.

VILLAGE OF ORLAND PARK, ILLINOIS

HR GREEN, INC.
323 Alana Drive
New Lenox, IL 60451
815.462.9324

Accepted by: _____

Approved by: Timothy J. Hackett

Printed/
Typed Name: _____

Printed/
Typed Name: Timothy J. Hartnett

Title: _____

Title: Vice President/ Practice Leader-
Gov. Services- Midwest

Date: _____

Date: 7/05/17

J:\2017\170937\Proposal\agt-070517-SWHwy-179thSt-WaterMain-Plan_Modification.docx