

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2021-0793

Innoprise Contract #: C22-0018

Year: 2022-2023

Amount: \$875,000.00

Department: Engineering, Programs, & Services

Contract Type: Professional Services

Contractors Name: Patrick Engineering

Contract Description: John Humphrey Drive @ 143rd Street Intersection, Phase II Design Engineering Services
1. Change Order #1 - Requesting to extend completion date from 12/31/2023 to 12/31/2024 due to delay in ROW.
2. Addendum A - Modify Contract Docs and Term of contract to reflect date extension.



ORLAND PARK

**ADDENDUM A TO JOHN HUMPHREY DRIVE AT 143RD STREET INTERSECTION, PHASE II
DESIGN ENGINEERING SERVICES, DATED JANUARY 24, 2022,
BETWEEN
THE VILLAGE OF ORLAND PARK AND PATRICK ENGINEERING, INC.**

WHEREAS, on January 24, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and PATRICK ENGINEERING, INC. (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with John Humphrey Drive at 143rd Street Intersection, Phase II Design Engineering Services (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify **CONTRACT DOCUMENTS AND TIME IS OF THE ESSENCE IN THIS CONTRACT**.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement, the provisions of this Addendum B shall control.
2. **SECTION 3: CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated December 11, 2023.
3. **SECTION 4A: TIME IS OF THE ESSENCE IN THIS CONTRACT** shall be amended to of said Agreement shall be amended to strike the original completion deadline, December 31, 2023, and include a new completion deadline of December 31, 2024.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum A may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum A, made and entered into effective the **11 day of December, 2023**, shall be attached to and form a part of the Agreement dated the 24 day of January, 2022, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

PATRICK ENGINEERING, INC.

VILLAGE OF ORLAND PARK

By: **Carole Morey**
Digitally signed by Carole Morey
DN: c=US, e=cmorey@patrickco.com, o=Patrick
Engineering Co., ou=Management Services, cn=Carole
Morey
Date: 2023.12.12 06:28:28-06'00'

Carole Morey
Its Vice President and Authorized Agent

By: 

George Koczwar **Jim Culotta**
Village Manager Assistant Village manager

ATTEST: _____