

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:



ORLAND PARK

REQUEST FOR CHANGE ORDER # 3

Purchase Order/ Contract #: 20230263/2022068

Change Order Request Date: 8/19/24

Company Name: Construction & Geotechnical Material Testing, Inc.

Contract Title: Soils & Material Testing & Engineering 2022-2024

NOTE: The above referenced contract is for a fixed not to exceed amount and scope of services. For any change to the contract amount or scope of services this form must be completed and signed by the contractor and approved and authorized by the Village of Orland Park **BEFORE** commencing with any work beyond the dollar amount or scope of the original, or previously amended contract/purchase order.

Item	Description	Amount
A	Original contract value (without contingency)	\$ 75,000.00
B	Total amount of previous change orders for contract (not contingency)	\$ 98,000.00
C	Total current contract amount (A + B)	\$ 173,000.00
D	Amount of this change order for contract (+ or -)	\$ 15,000.00
E	Revised contract amount (C + D)	\$ 188,000.00
F	Percent of current contract amount this change order represents (D/C)	8.67%
G	Cumulative percent of all change orders (B + D)/A	150.67%
H	Original contract completion date	12/31/24
I	Revised contract completion date	12/31/26
J	Total amount of contingency	\$ 0.00
K	Amount of this contingency funds request	\$ 0.00
L	Amount of previous contingency funds approved	\$ 0.00
M	Contingency funds remaining	\$ 0.00

Brief description of services provided under the contract:

Soils & Materials Testing & Engineering for various construction projects.

Reason for requested change: *(if requesting approval for contingency funds, date extension by a total of 30 days or more, identify % and amount on contract)*

Requesting to explicitly state the FY 2024 Board-approved budgeted amount of \$25,000, plus the \$87,000 from CO #2, plus additional funds to cover services at Centennial Park West Venue in the amount of \$15,000, for a new revised not-to-exceed amount of \$102,000. Board approved exercising option to extend contract from 12/31/24 to 12/31/26. KTJ reviewed.

For Village Use Only: IN ACCORDANCE WITH 720 ILCS 5/33E-9 this section shall only apply to a change order or a series of change orders which authorize or necessitate an increase or decrease in either the cost of a public contract by a total of \$25,000 or more or the time of completion by a total of 30 days or more (up to 180 days).

As the authorized designee of the Village of Orland Park to approve a change order to this public contract, I hereby make the following written determination regarding this change order and authorize and approve the same:

- The circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed
- The change is germane to the original contract as signed
- The change order is in the best interest of the Village of Orland Park and authorized by law

This written determination and this written change order resulting from that determination shall be preserved in the contract's file which shall be open to the public for inspection.

Company Name: CGMT, Inc.

Signature:

Printed Name: Pratik K. Patel

Title: Vice President

Date: 08/26/2024


Village of Orland Park

Signature:

Printed Name: George Koezwar

Title: Village Manager

Date: 9/19/24



VILLAGE OF ORLAND PARK

14700 S. Ravinia Avenue
Orland Park, IL 60462
www.orlandpark.org

Meeting Minutes

Board of Trustees

Village President Keith Pekau

Village Clerk Brian L. Gaspardo

*Trustees, William R. Healy, Cynthia Nelson Katsenes, Michael R. Milani,
Sean Kampas, Brian Riordan and Joni Radaszewski*

Monday, August 19, 2024

7:00 PM

Village Hall

Soils and Materials Testing and Engineering RFP - Contract Amendment #2

I move to approve Contract Amendment #2 to the 2022-2024 contract with Construction & Geotechnical Material Testing, Inc. of Elk Grove Village, Illinois, for Soils and Material Testing and Engineering to increase the FY 2024 not-to-exceed amount by \$15,000, from \$87,000 to a total 2024 not-to-exceed amount of \$102,000;

AND

Exercise the option to extend the contract for two (2) additional years for 2025 and 2026 at the Board approved budgeted amount;

AND

Authorize the Village Manager to execute all related contracts, subject to Village Attorney review.

This matter was APPROVED on the Consent Agenda.

Respectfully Submitted,

Brian L. Gaspardo, Village Clerk

Recording Secretary