

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2025-0036

Contract #: 20250059

Start date: 6/9/2025

End date: 8/28/2025

Amount: \$ 784,737.15

Contingency Amount: \$ 78,500.00

Department: Public Works

Total Contract Amount: \$ 863,237.15

Contract Type: Contractor

Contractors Name: P.T. Ferro Construction Co., Inc.

Status of Ownership: N/A

Status of Sub: N/A

Certification: Attached Self-Certifying Did not disclose

Contract Description: Old Orland Corrugated Metal Pipe (CMP) Storm Sewer Replacement.
1. 20250059 Change Order #1 - Requesting to extend contract completion date from 08/28/2025 to 10/17/2025 and contract termination date from 08/31/2025 to 10/31/2025 due to material delays and ComEd coordination delays.
2. Addendum A - Modify Contract Documents, Terms of Contract and Time Essence 10/31/2025.
3. 20250059 Change Order #2 - Requesting to extend contract completion date from 10/17/2025(CO#1/Addendum A) to 12/15/2025 and contract termination date from 10/31/2025 to 12/31/2025 due to material delays and ComEd coordination delays.
4. Addendum B - Modify Contract Documents, Terms of Contract and Time Essence 12/31/2025.



**ADDENDUM B TO OLD ORLAND CORRUGATED METAL PIPE (CMP)
REPLACEMENT, DATED JANUARY 20, 2025, AMENDED AUGUST 14, 2025,
BETWEEN
THE VILLAGE OF ORLAND PARK AND P.T. FERRO CONSTRUCTION CO., INC.**

WHEREAS, on January 20, 2025, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and P.T. Ferro Construction Co., Inc. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with Old Orland Corrugated Metal Pipe (CMP) Replacement (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on August 14, 2025, a certain Agreement between the Village and the Contractor for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS, TERM OF THE CONTRACT, and TIME IS OF THE ESSENCE.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:


1. In the event of any conflict or inconsistency between the provisions of this Addendum B and the Agreement, the provisions of this Addendum B shall control.
2. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum B, dated October 13, 2025.
3. **SECTION 5A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the amended termination date of October 31, 2025, and replace with a second amended termination date of December 31, 2025.
4. **SECTION 6A: TIME IS OF THE ESSENCE** of said Agreement shall be amended to strike the first amended completion date of October 17, 2025, and replace with a second amended completion date of December 15, 2025.
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum B may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum B, made and entered into effective the 13th day of October, 2025, shall be attached to and form a part of the Agreement dated the 20th day of January, 2025, amended August 14, 2025, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum B to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.


P.T. FERRO CONSTRUCTION CO., INC.

By: PT Ferro Construction Co.

Name: 

Its President and Authorized Agent

VILLAGE OF ORLAND PARK

By: 

Name: George Kaczwar

Title: Village Manager

ATTEST: _____