

## **CLERK'S CONTRACT and AGREEMENT COVER PAGE**

**Legistar File ID#:** 2020-0171

**Innoprise Contract #:** C20-0049

**Year:** 2020+

**Amount:**

**Department:** Parks & Grounds - Mike Mazza

**Contract Type:** Master Agreement - Maintenance

**Contractors Name:** Davey Resource Group, Inc.

**Contract Description:** Ecological Restoration Services

1. Exhibit B: C21-0007 2020-0845 Arbor Ridge Pond Shoreline Stewardship Renewal 2021-2023
2. Master Agreement - 2020-0171 - Backdated MSA to initial contract date April 1, 2020. The fully executed contract was not found so PW worked with KTJ and VMO to reissue a fully executed contract.
3. Exhibit B: Legistar 2022-0287 / Contract #2022023 - Stormwater System Shrub Removal in the amount of \$144,950.00.
4. Exhibit B: Legistar 2023-0651/Contract #20230352 - Grasslands Site Preservation in the amount of \$38,314.00.
5. Exhibit B: 5/22/2024/Contract #20240316 - 2024 Olde Mill Landscape Maintenance.
6. Exhibit B: 5/22/2024/Contract #20240316 - Change Order #1 to 2024 Olde Mill Landscape Maintenance to extend completion date from 12/1/2024 to 12/31/2024.
7. Exhibit B: 5/22/2024/Contract #20240316 - Amendment #1 to 2024 Olde Mill Landscape Maintenance to modify Exhibit B:SOW, Contract Docs and Term of Contract to reflect date extension.



**ADDENDUM #1 TO EXHIBIT B – 2024 OLDE MILL LANDSCAPE MAINTENANCE, DATED JUNE 12, 2024,  
BETWEEN  
THE VILLAGE OF ORLAND PARK AND DAVEY RESOURCE GROUP**

WHEREAS, on June 12, 2024, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Davey Resource Group (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with Exhibit B – 2024 Olde Mill Landscape Maintenance (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS, EXHIBIT B: SCOPE OF WORK, and TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum #1 and the Agreement, the provisions of this Addendum #1 shall control.
2. **THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum #1, dated November 21, 2024, and "Revised Exhibit B dated November 21, 2024."
3. **SCOPE OF THE WORK** of said Agreement shall be amended replace the "Exhibit B dated May 22, 2024," and include a revised "Exhibit B dated November 21, 2024" that reflects a revised completion date of December 31, 2024.
4. **TERM OF THE CONTRACT** of said Exhibit B shall be amended to strike "All work shall be completed by December 1, 2024" and replace with "All work shall be completed by December 31, 2024."
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum #1 may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum #1, made and entered into effective the **21<sup>st</sup> day of November, 2024**, shall be attached to and form a part of the Agreement dated the 12<sup>th</sup> of June, 2024, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum #1 to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

DAVEY RESOURCE GROUP

By: Nazario Rivas

Name: Nazario Rivas

Its Area Manager and Authorized Agent

VILLAGE OF ORLAND PARK

By: Jim Culotta

Name: Jim Culotta

Title: Interim Village Manager

ATTEST: \_\_\_\_\_