

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:



Village of Orland Park, IL - Change Order 1

Tyler Technologies

Client:	Orland Park, IL Village of 2017-0183 - EnerGov SaaS		
Requested By:	Mikal Ankrah	Date:	3/7/19
Client Project Manager:	Mary Klinger	Tyler Project Manager:	Mikal Ankrah
Expiration Date:	3/21/2019	Change Req. Number:	TYL-2019-02080

PROPOSED CHANGE

Change Description
Client wishes to increase the number of Data Conversion Services hours in scope. Currently in scope, there are 120 data conversion hours for DCT. The Client will need to increase the number of data conversion hours to 331 hours as they have requested a full conversion.

IMPACT OF CHANGE

Schedule				
Task	Original Start Date	Original Finish Date	Proposed Start Date	Proposed Finish Date
EnerGov - Data Conversion & Validation (Stage 3)	2/8/19	5/24/19	3/25/19	8/2/19
EnerGov - Final Data Conversion (Stage 5)	6/14/19	6/28/19	8/5/19	8/29/19


Resources	
Resource	Title / Role
Mikal Ankrah	Project Manager
Jonathan Corley	Senior Implementation Consultant
TBD	Conversion Programmer

Cost					
Task	Estimated Hours	Rate / hr	Total	Task Category (Tyler Use Only)	POB Code (Tyler Use Only)
Additional conversion hours	211	\$250	\$ 52,750.00	Billable	
			\$ -		
			\$ -		
Total	211		\$ 52,750.00		

**Hours are estimate only. Actual hours will be billed as incurred.*

ACCEPTANCE

NOTE: No changes may be made to this project without the agreement of the Tyler and client Project Managers.
Submit endorsed Change Order to the Tyler Technologies Project Manager.

Date	Title	Approved By	Signature
3/7/19	Project Manager	Mikal Ankrah	
3/12/19	EnerGov PMO	Jamie Olsen	
3/13/19	VP, Professional Services	Peter Stubbs	
3/13/19	Senior Implementation Manager	Jeff Rich	
3/12/19	Implementation Manager	Ron Ferriero	
3/13/19	Conversion Manager	David Johnson	
	Client	Joseph Lamargo Mary Klinger	