

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2021-0488

Innoprise Contract #: C21-0117

Year: 2021

Amount: \$149,907.00

Department: Engineering, Programs & Services

Contract Type: Professional Services

Contractors Name: Baxter & Woodman, Inc.

Contract Description: McGinnis Slough Multi-Use Path Phase I Preliminary Engineering
1. Change Order #1 - Request to utilize Cont. Funds \$29,981, increase contract amount by \$14,919, and extend completion date to 6/30/2024.
2. Addendum A - Modify Contract Documents, SOW, Compensation and Term of Contract to reflect use of Contingency, increase in contract amount and extension of due date.
3. Change Order #2 - Request to extend completion date from 6/30/24 to 12/30/24 due to rerouting the path along Wolf Road.
4. Addendum B - Modify Contract Documents & Term of the Contract to reflect date extension.



ORLAND PARK

ADDENDUM B TO MCGINNIS SLOUGH MULTI-USE PATH, PHASE I PRELIMINARY ENGINEERING, DATED AUGUST 26, 2021, AMENDED AUGUST 29, 2023 BETWEEN THE VILLAGE OF ORLAND PARK AND BAXTER AND WOODMAN, INC.

WHEREAS, on August 26, 2021, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and BAXTER AND WOODMAN, INC. (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with McGinnis Slough Multi-Use Path, Phase I Preliminary Engineering (Hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on August 29, 2023, a certain Agreement between the Village and the Consultant for the McGinnis Slough Multi-Use Path, Phase I Preliminary Engineering was previously amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS AND TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum B and the Agreement, the provisions of this Addendum B shall control.
2. **SECTION 3: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum B, dated June 3, 2024.
3. **SECTION 4A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the revised completion deadline, June 30, 2024, and replace with a second revised completion date of December 30, 2024.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum B may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum B, made and entered into effective the **3 day of June, 2024**, shall be attached to and form a part of the Agreement dated the 26 day of August, 2021, amended August 29, 2023, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum B to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

BAXTER AND WOODMAN, INC.

VILLAGE OF ORLAND PARK

By: 

By: 

John V. Ambrose
Its President/CEO and Authorized Agent

Jim Culotta
Assistant Village Manager