



Strand Associates, Inc.®
1170 South Houbolt Road
Joliet, IL 60431
(P) 815-744-4200
(F) 815-744-4215

Transmittal Letter

DATE: July 16, 2019

PROJECT NO. 1555.006

COMPANY NAME: Village of Orland Park

ATTENTION: Mr. S. Khurshid Hoda, Director, Programs and Engineering Services

ADDRESS: 14700 South Ravinia Avenue

CITY/STATE/ZIP: Orland Park, IL 60462

RE: Village Hall Complex Improvements Change Order No. 2

WE ARE SENDING YOU:

- | | | | |
|--|-----------------------------------|--|---|
| ☒ Change Order | ☐ Drawings | ☐ Samples | ☐ Specifications |
| ☐ Copy of Letter | ☐ Enclosed | ☐ Shop Drawings | ☐ Under Separate Cover |
| ☐ Other | | | |

Copies	Date	No.	Description
3	7/16/19	-	Change Order No. 2

ITEMS TRANSMITTED AS SHOWN:

- | | | |
|---|---|---|
| ☐ For approval | ☐ Approved as submitted | ☐ Resubmit _____ copies for approval |
| ☐ For your use | ☐ Approved as noted | ☐ Submit _____ copies for distribution |
| ☐ As requested | ☐ Approved as noted-Resubmit | ☐ Additional Information Required |
| ☐ For review and comment | ☐ Not Approved | ☒ For signature |
| ☐ Other | | |

REMARKS:

Dear Mr. Hoda,

Please sign all copies of the enclosed Change Order No. 2 and return to our office. The address is listed above. If you have any questions, please call me at 815-744-4200.

Signed


Marc A. Grigas, P.E.

Copy to: File

RECEIVED
JUL 17 2019

July 15, 2019

CHANGE ORDER NO. 2

PROJECT: Village Hall Complex Improvements
OWNER: Village of Orland Park, Illinois
CONTRACT: 19-004
CONTRACTOR: Austin Tyler Construction, Inc.

Description of Change

2a	Hot-mix asphalt binder course, IL-19.0, N50 (4 tons at \$83/ton)	ADD	\$332.00
2b	Hot-mix asphalt surface course, Mix "D," N50 (27 tons at \$115/ton)	ADD	\$3,105.00
2c	Portland Cement Concrete sidewalk 8-inch [125 square feet (sq ft) at \$15/sq ft]	DEDUCT	(\$1,875.00)
2d	Combination curb and gutter removal (125 feet at \$6.50/foot)	DEDUCT	(\$812.50)
2e	Sidewalk removal (695 sq ft at \$1.30/sq ft)	DEDUCT	(\$903.50)
2f	Sidewalk removal (special) (80 feet at \$14.50/foot)	DEDUCT	(\$1,160.00)
2g	Combination concrete curb and gutter, Type B-6.12 (78 feet at \$25/foot)	ADD	\$1,950.00
2h	Combination curb and gutter removal and replacement (58 feet at \$60/foot)	DEDUCT	(\$3,480.00)
2i	Temporary pavement marking—letters and symbols (25 sq ft at \$6/sq ft)	DEDUCT	(\$150.00)
2j	Temporary pavement marking—line 4-inch (488 feet at \$1.50/foot)	DEDUCT	(\$732.00)
2k	Paint pavement marking—letters and symbols (64 sq ft at \$5/sq ft)	ADD	\$320.00
2l	Paint pavement marking—line 4-inch (152 feet at \$1/foot)	DEDUCT	(\$152.00)
2m	Paint pavement marking—line 6-inch (145 feet at \$2/foot)	DEDUCT	(\$290.00)
2n	Curb and gutter painting (10 feet at \$2/foot)	ADD	\$20.00
2o	Concrete structures [0.35 cubic yards (cy) at \$2,500/cy]	DEDUCT	(\$875.00)
2p	5-Alt#2—Concrete structures (0.35 cy at \$1,900/cy)	DEDUCT	(\$665.00)
2q	3-Alt#7—Hot-mix asphalt surface removal, 1 1/2-inch (30 square yard at \$3.40/square yard)	DEDUCT	(\$102.00)

TOTAL VALUE OF THIS CHANGE ORDER: DEDUCT (\$5,470.00)

Village of Orland Park–Austin Tyler Construction, Inc.
 Contract 19-004, Change Order No. 2
 Page 2
 July 15, 2019

Contract Price Adjustment


Original Contract Price	\$1,550,735.00
Previous Change Order Adjustments	\$13,536.71
Adjustment in Contract Price this Change Order	(\$5,470.00)
Current Contract Price including this Change Order	\$1,558,801.71

Millstone and Contract Final Completion Date Adjustment


Original Contract Final Completion Date	June 29, 2019
Contract Final Completion Date Adjustments due to previous Change Orders	NA
Milestone #1 added because of this Change Order–Complete all items in the Contract excluding installation and operation of the following pay items: Light Pole, Special, Ornamental Light Unit, Complete, Removal of Light Unit (Salvage), and Removal of Pole foundation with associated restoration involved in these pay items as described above.	September 15, 2019
Current Final Contract Completion Date including all Change Orders	December 1, 2019

This document shall become a supplement to the Contract and all provisions will apply hereto.

RECOMMENDED

	July 15, 2019
ENGINEER–Strand Associates, Inc.®	Date

APPROVED

	8/1/19
CONTRACTOR–Austin Tyler Construction, Inc.	Date

APPROVED

	7-23-19
OWNER–Village of Orland Park, Illinois	Date