

**CLERK'S CONTRACT and AGREEMENT COVER PAGE**

**Legistar File ID#:** 2025-0133

**Contract #:** 20250194

**Start date:** 2/17/2025

**End date:** 11/30/2025

**Amount:** \$ 776,632.00

**Contingency Amount:** \$ 15,533.00

**Department:** Public Works

**Total Contract Amount:** \$ 792,165.00

**Contract Type:** Contractor

**Contractors Name:** Landscape Structures, Inc.

**Status of Ownership:** N/A

**Status of Sub:** N/A

**Certification:** Attached ☐

Self-Certifying ☐

Did not disclose ☒

**Contract Description:** 2025 Playground Renovations

1. 20250194 Change Order #1 - Requesting to extend the contract termination date from 11/30/2025 to 05/28/2026 to accommodate a delay in construction
2. Addendum A - Modify Contract Documents and Term of the Contract.



## ORLAND PARK

### ADDENDUM A TO 2025 PLAYGROUND RENOVATIONS – PURCHASE AND INSTALLATION DATED FEBRUARY 17, 2025, BETWEEN THE VILLAGE OF ORLAND PARK AND LANDSCAPE STRUCTURES, INC.

WHEREAS, on February 17, 2025, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Landscape Structures, Inc. (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with 2025 Playground Renovations – Purchase and Installation (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS and TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement, the provisions of this Addendum A shall control.
2. **SECTION 3: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated September 9, 2025.
3. **SECTION 4A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the contract termination November 30, 2025, and replace with a revised contract termination date of May 28, 2026.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum A may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum A, made and entered into effective the 9<sup>th</sup> day of September 2025, shall be attached to and form a part of the Agreement dated the 17<sup>th</sup> day of February 2025, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONSULTANT: LANDSCAPE STRUCTURES, INC.

By: Elaine Harkess Digitally signed by Elaine Harkess  
Date: 2025.09.09 10:31:54 -05'00'

Name: Elaine Harkess

Its Contract Administrator and Authorized Agent

VILLAGE OF ORLAND PARK

By: [Signature]

Name: George Koczura

Title: Village Manager

ATTEST: \_\_\_\_\_