

**CLERK'S CONTRACT and AGREEMENT COVER PAGE**

**Legistar File ID#:** 2022-0899

**PO #:** 23000384

**Start date:** 1/19/2023

**End date:** 1/15/2024

**Amount:** \$ 32,000.00

**Contingency Amount:**

**Department:** Public Works

**Contract Type:** MSA - A/E Services

**Contractors Name:** Valdes Engineering Company

**Status of Ownership:** Minority-Owned

**Status of Sub:** N/A

**Certification:** Attached

Self-Certifying

Did not disclose

**Contract Description:** A/E Services - Police Department Firing Range and EOC Facility Project.

2023-0444 Exhibit B: Amendment #1 - Modify Contract Documents & Compensation to Schematic Design of PD Firing Range & EOC.

2023-0444 Exhibit B: Change Order #1 - Requesting to extend completion date from 1/15/2024 to 3/1/2024.

2023-0444 Exhibit B: Amendment #2 - Modify Contract Documents, Exhibit B: SOW & Project Schedule to Schematic Design of PD Firing Range & EOC.



**ADDENDUM #2 TO EXHIBIT B POLICE DEPARTMENT FIRING RANGE AND EOC  
FACILITY, AND IMPOUND LOT PROJECT, DATED FEBRUARY 9, 2023, AMENDED JUNE  
14, 2023,  
BETWEEN  
THE VILLAGE OF ORLAND PARK AND VALDES ENGINEERING COMPANY**

WHEREAS, on February 9, 2023, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Valdes Engineering Company (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with Exhibit B Police Department Firing Range and EOC Facility, and Impound Lot Project (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on June 14, 2023, a certain Agreement between the Village and the Consultant for the Project/Work/Services was previously amended (hereinafter referred to as the "Addendum #1"); and

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS, EXHIBIT B: SCOPE OF WORK, and PROJECT SCHEDULE.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum #2 and the Agreement, the provisions of this Addendum #2 shall control.
2. **THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum #2, dated January 3, 2024; and "Revised Exhibit B dated January 3, 2024"
3. **EXHIBIT B: SCOPE OF WORK** shall be amended to replace the "Exhibit B dated June 5, 2023" and include a revised "Exhibit B dated January 3, 2024" that reflects a revised completion date of March 1, 2024.
4. **PROJECT SCHEDULE** of said Exhibit B shall be amended to strike "Completed by January 15, 2024"; and replace with "Completed by March 1, 2024."
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum #2 may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum #2, made and entered into effective the 3<sup>rd</sup> day of January, 2024, shall be attached to and form a part of the Agreement dated the 9<sup>th</sup> day of February, 2023, amended June 14, 2023, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum #1 to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONSULTANT: VALDES ENGINEERING  
COMPANY

VILLAGE OF ORLAND PARK

By: Steve Ejnik

By: George Kaczvara

Name: Steve Ejnik

Name: George Kaczvara

Its Vice President-Facilities and Authorized Agent

Title: Village Manager

ATTEST: \_\_\_\_\_