



Strand Associates, Inc.®
1170 South Houbolt Road
Joliet, IL 60431
(P) 815-744-4200
(F) 815-744-4215

Transmittal Letter

DATE: July 29, 2019

PROJECT NO. 1555.006

COMPANY NAME: Village of Orland Park

ATTENTION: Mr. S. Khurshid Hoda, Director, Programs and Engineering Services

ADDRESS: 14700 South Ravinia Avenue

CITY/STATE/ZIP: Orland Park, IL 60462

RE: Village Hall Complex Improvements Change Order No. 3

WE ARE SENDING YOU:

- | | | | |
|--|-----------------------------------|--|---|
| <input checked="" type="checkbox"/> Change Order | <input type="checkbox"/> Drawings | <input type="checkbox"/> Samples | <input type="checkbox"/> Specifications |
| <input type="checkbox"/> Copy of Letter | <input type="checkbox"/> Enclosed | <input type="checkbox"/> Shop Drawings | <input type="checkbox"/> Under Separate Cover |
| <input type="checkbox"/> Other | | | |

Copies	Date	No.	Description
3	7/29/19	-	Change Order No. 3

ITEMS TRANSMITTED AS SHOWN:


- | | | |
|---|---|--|
| <input type="checkbox"/> For approval | <input type="checkbox"/> Approved as submitted | <input type="checkbox"/> Resubmit ____ copies for approval |
| <input type="checkbox"/> For your use | <input type="checkbox"/> Approved as noted | <input type="checkbox"/> Submit ____ copies for distribution |
| <input type="checkbox"/> As requested | <input type="checkbox"/> Approved as noted-Resubmit | <input type="checkbox"/> Additional Information Required |
| <input type="checkbox"/> For review and comment | <input type="checkbox"/> Not Approved | <input checked="" type="checkbox"/> For signature |
| <input type="checkbox"/> Other | | |

REMARKS:

Dear Mr. Hoda,

Please sign all copies of the enclosed Change Order No. 3 and return to our office. The address is listed above. If you have any questions, please call me at 815-744-4200

Signed


Marc A. Grigas, P.E.

Copy to: File

**Strand Associates, Inc.®**

1170 South Houbolt Road

Joliet, IL 60431

(P) 815-744-4200

July 29, 2019

CHANGE ORDER NO. 3

PROJECT: Village Hall Complex Improvements
OWNER: Village of Orland Park, Illinois
CONTRACT: 19-004
CONTRACTOR: Austin Tyler Construction, Inc.

Description of Change

3a	4-Alt#7—Class D Patches, 4-inch (800 square yards at \$37/square yard)	DEDUCT	(\$29,600.00)
3b	AUP #11—Grade additional sidewalk at main entrance (T&M) [1 lump sum (LS) at \$9,814.40]	ADD	\$9,814.40
3c	AUP #12—Grade and prepare additional sidewalk at main entrance (T&M) (1 LS at \$5,904.10)	ADD	\$5,904.10
3d	AUP #13—Frame and pour additional sidewalk at main entrance (T&M) (1 LS at \$8,417.43)	ADD	\$8,417.43
3e	AUP #14—Wayfinding signs (0.5 LS at \$16,747.50 LS)	ADD	\$8,373.75
TOTAL VALUE OF THIS CHANGE ORDER:		ADD	\$2,909.68

Contract Price Adjustment

Original Contract Price	\$1,550,735.00
Previous Change Order Adjustments	\$8,066.71
Adjustment in Contract Price this Change Order	\$2,909.68
Current Contract Price including this Change Order	\$1,561,711.39

Milestone and Contract Final Completion Date Adjustment


Original Contract Final Completion Date	June 29, 2019
Contract Final Completion Date Adjustments due to previous Change Orders	
Milestone No. 1	September 15, 2019
All other items excluding Milestone No. 1	December 1, 2019
Contract Final Completion Date Adjustments due to this Change Order	NA
Current Final Contract Completion Date including all Change Orders	
Milestone No. 1	September 15, 2019
All other items excluding Milestone No. 1	December 1, 2019

MJG:amm\c:\Users\adriam\AppData\Local\Microsoft\Windows\NetCache\Content.Outlook\3H8TSNHV\CO_SAI_MJG_Change Order 3_07262019.docx

Village of Orland Park–Austin Tyler Construction, Inc.
Contract 19-004, Change Order No. 3
Page 2
July 29, 2019

This document shall become a supplement to the Contract and all provisions will apply hereto.

RECOMMENDED



ENGINEER–Strand Associates, Inc.®

6/29/19

Date

APPROVED

CONTRACTOR–Austin Tyler Construction, Inc.

Date

APPROVED

OWNER–Village of Orland Park, Illinois

Date