



Strand Associates, Inc.®

1170 South Houbolt Road

Joliet, IL 60431

(P) 815-744-4200

November 27, 2019

CHANGE ORDER NO. 4

PROJECT: Village Hall Complex Improvements
OWNER: Village of Orland Park, Illinois
CONTRACT: 19-004
CONTRACTOR: Austin Tyler Construction, Inc.

Description of Change

4a	AUP #14-Wayfinding signs [0.5 lump sum (LS) at \$16,747.50 LS]	ADD	\$8,373.75
----	--	-----	------------

TOTAL VALUE OF THIS CHANGE ORDER:	ADD	\$8,373.75
-----------------------------------	-----	------------

Contract Price Adjustment

Original Contract Price	\$1,550,735.00
Previous Change Order Adjustments	\$10,976.39
Adjustment in Contract Price this Change Order	\$8,373.75
Current Contract Price including this Change Order	\$1,570,085.14


Milestone and Contract Final Completion Date Adjustment

Original Contract Final Completion Date	June 29, 2019
Contract Final Completion Date Adjustments due to previous Change Orders	
Milestone No. 1	September 15, 2019
All other items excluding Milestone No. 1	December 1, 2019
Contract Final Completion Date Adjustments due to this Change Order	
All other items excluding Milestone No. 1	December 31, 2019
Current Final Contract Completion Date including all Change Orders	
Milestone No. 1	September 15, 2019
All other items excluding Milestone No. 1	December 31, 2019

Village of Orland Park–Austin Tyler Construction, Inc.
Contract 19-004, Change Order No. 4
Page 2
November 27, 2019


This document shall become a supplement to the Contract and all provisions will apply hereto.

RECOMMENDED




ENGINEER–Strand Associates, Inc.® 11/27/19
Date

APPROVED



CONTRACTOR–Austin Tyler Construction, Inc. 12/3/19
Date

APPROVED



OWNER–Village of Orland Park, Illinois 12/3/19
Date