CLERK’S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2021-0881 Innoprise Contract #: C22-0029
Year: 2022 Amount: $122.000.00
Department: Public Works

Contract Type: Contractor

Contractors Name: Graf Tree Care, Inc.

Contract Description: Parkway Tree Inventory & Urban Management Plan Services
Change Order - Request to extend completion date from 2/1/2023 to
11/30/2023.
Addendum A - Modify Contract Documents and Term of Contract to extend
completion date from 2/1/2023 to 11/30/2023.



>3 ORLAND PARK

ADDENDUM A TO PARKWAY TREE INVENTORY & URBAN FORESTRY MANAGEMENT PLAN
SERVICES, DATED FEBRUARY 2, 2022, BETWEEN THE VILLAGE OF ORLAND PARK AND GRAF

TREE CARE, INC. D/B/A GREAT LAKES URBAN FORESTRY MANAGEMENT

WHEREAS, on February 2, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter
referred to as “Village”) and Graf Tree Care, Inc. d/b/a Great Lakes Urban Forestry Management (hereinafter referred
to as “Contractor’™) for the performance of certain professional services for the Village in connection with Parkway
Tree Inventory & Urban Forestry Management Plan Services (hereinafter referred to as the “Project”, the “Work™, or
the “Services™) was executed (hereinafter referred to as the "Agreement"); and.

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS and TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed
by and between the parties hereto as follows:

1.

In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the
provisions of this Addendum shall control.

SECTION 4: THE CONTRACT DOCUMENTS of said Agreement shall be amended to include Addendum
A, dated February 2, 2023.

SECTION 5A: TERM OF THE CONTRACT of said Agreement shall be amended to strike the original
completion date of February 1, 2023, and include a new completion date of November 30, 2023.

All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended
herein shall remain in full force and effect during the effective term of said Agreement.

This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute
one and the same instrument.

This Addendum, made and entered into effective the 2* day of February, 2023, shali be attached to and form
a part of the Agreement dated the 2™ day of February, 2022, and shall take effect upon signature below by
duly authorized agents of both parties.

IN WITNESS WHEREOQOF. the parties have caused this Addendum to be executed by their duly authorized officer in
quadruplicate counterparts, each of which shall be considered as an original.

CONTRACTOR: GRAF TREE CARE, INC. D/B/A
GREAT LAKES URBAN FORESTRY MANAGEMENT

Ay "2y

Name: Pl‘—"(—;; M, el

Its [rec bt and Authorized Agent Title: J/ J J ﬂ{) e [[ ){chj% )

ATTEST: |

Parkway Tree inventory & Urban Forestry 1
Management Plan Services
Agreement Addendum A
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