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BURKE, LL.C,
9575 West Higgins Road • Suite 600 Rosemont, Illinois 60018-4920 • TEL (847) 823-0500 FM (847) 823-0520

August 29, 2017

Village of Orland Park
15655 S. Ravinia Avenue
Orland Park, Illinois 60462

Attention: Mr. John Ingram

Subject: Change Order No. 1— Outfall Modifications
Village of Orland Park
Kristo Lane Drainage Improvements — P.O. No. 16-000729
(Burke, LLC Project No. 01-150-096)

Dear Mr. Ingram:

As requested, we are proposing additional work for the Outfall Modifications for the subject project.
The additional cost for the Outfall Modifications is $7,600.00, and shall be identified as Change
Order No. 1 to our existing contract.

Please sign below to indicate your acceptance of this proposal. If you have any questions, please do
not hesitate to contact me.

Sincerely,

James F. Amelio, PE /

Project Manager

Print Name:

cc: Burke, LLC - Executive File

frnL<)

Accepted By:

Date: I( ‘-i )‘)
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