Date Sent: 11/8/2024

CLERK’S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2024-0181 Contract #: 20240302

Start date: 3/18/2024 End date: 11/1/2024

Amount: $979,690.00 Contingency Amount: $ 50,000.00
Department: Public Works Total Contract Amount: $1,029,690.00

Contract Type: Contractor

Contractors Name: Crowne Industries Ltd

Status of Ownership: N/A Status of Sub: N/A

Certification:

Attached Self-Certifying Did not disclose |[]

Contract Description: Public Works Fuel Tank Replacement Project.

1. Change Order #1 - Request to extend contract termination date
from 11/1/2024 to 12/1/2024 due to material delays.

2. Addendum A - Modify Contract Docs and Term of contract to
reflect contract extension.



(&) ORLAND PARK

ADDENDUM A TO PUBLIC WORKS FUEL TANK REPLACEMENT PROJECT, DATED MARCH 18,
2024,
BETWEEN
THE VILLAGE OF ORLAND PARK AND CROWNE INDUSTRIES LTD

WHEREAS, on March 18, 2024, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter
referred to as “Village™) and Crowne Industries Ltd (hereinafter referred to as “Contractor™) for the performance of
certain professional services for the Village in connection with Public Works Fuel Tank Replacement Project
(hereinafter referred to as the “Project”, the “Work™, or the “Services™) was executed (hereinafter referred to as the

"Agreement"); and,

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS and TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is
agreed by and between the parties hereto as follows:

1. Inthe event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement,
the provisions of this Addendum A shall control.

2. SECTION 4: THE CONTRACT DOCUMENTS of said Agreement shall be amended to include
Addendum A, dated October 25, 2024.

3. SECTION 5A: TERM OF THE CONTRACT of said Agreement shall be amended to strike the original
completion date of November 1, 2024, and replace with a revised completion date of December 1, 2024.

4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended
herein shall remain in full force and effect during the effective term of said Agreement.

5. This Addendum A may be executed in two or more counterparts, each of which taken together, shall
constitute one and the same instrument.

This Addendum A, made and entered into effective the 25" day of October, 2024, shall be attached to and form a
part of the Agreement dated the 18" day of March, 2024, and shall take effect upon signature below by duly
authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer
in quadruplicate counterparts, each of which shall be considered as an original.

CROWNE IN ES LTD VILLAGE OF ORLAND PARK
s 7

A=
Name: Robert Sumoski/President Name: _ Y1 Jun ‘o‘f/’dg
Its Q‘&u@ni( and Authorized Agent Title: ‘ )M ‘ a
ATTEST:
Public Werks Fuel Tank Replacement Project 1

Agreement Addendum A
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