Date Sent: 11/26/2025

CLERK’S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2024-0859 Contract #: 20250039

Start date: 4/1/2025 End date: 9/1/2025

Amount: $5,025,774.73 Contingency Amount: $ 0.00
Department: Public Works Total Contract Amount: $ 5,025,774.73

Contract Type: Contractor

Contractors Name: Lindahl Brothers Inc

Status of Ownership: N/A Status of Sub: N/A

Certification:

Attached Self-Certifying Did not disclose |[]

Contract Description: 2025 Orland Hills East and West Road and Ditch Reconstruction

1) 20250039 Change Order #1- revise contract completion date
from September 1, 2025 to September 30, 2025 due to delays by
Nicor.

2) Addendum A - Modify Contract Documents, Term of the Contract
and Time of the Essence
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