#8Y ORLAND PARK

REQUEST FOR CHANGE ORDER # 1

Purchase Order/ Contract #: 25000138/20250035 Change Order Request Date: 7/7/2025

Company Name: D@v-Com Electric, Inc.

Contract Title: Facility Electrical Maintenance Support

NOTE: The above referenced contract is for a fixed not to exceed amount and scope of services. For any change to the contract
amount or scope of services this form must be completed and signed by the contractor and approved and authorized by the
Village of Orland Park BEFORE commencing with any work beyond the dollar amount or scope of the original, or previously
amended contract/purchase order.

Item | Description Amount
A | Original contract value (without contingency) $ 77,640.00
B | Total amount of previous change orders for contract (not contingency) $0.00
C | Total current contract amount (A + B) $ 77,640.00
D | Amount of this change order for contract (+ or -) $ 79,440.00
E | Revised contract amount (C + D) $157,080.00
F | Percent of current contract amount this change order represents (D/C) 93.02%
G | Cumulative percent of all change orders (B + D)/A 93.02%
H | Original contract completion date 12/31/25
| Revised contract completion date
J Total amount of contingency $7,764.00
K | Amount of this contingency funds request $0.00
L | Amount of previous contingency funds approved $0.00
M | Contingency funds remaining $7,764.00

Brief description of services provided under the contract:

2025 Facility Electrical Maintenance Support for electrical tasks that cannot be completed in a timely manner due to staff schedules and/or
require an uncommonly high level of expertise

Reason for requested Change: (if requesting approval for contingency funds, date extension by a total of 30 days or more, identify % and amount on contract)

Requesting to increase contract by $79,440.00 for the purpose of increasing the amount of
contracted labor and materials available for Facility Electrical Maintenance Support in 2025.

For Village Use Only: IN ACCORDANCE WITH 720 ILCS 5/33E-9 this section shall only apply to a change order or a series
of change orders which authorize or necessitate an increase or decrease in either the cost of a public contract by a total of $25,000
or more or the time of completion by a total of 30 days or more (up to 180 days).

As the authorized designee of the Village of Orland Park to approve a change order to this public contract, I hereby make the
following written determination regarding this change order and authorize and approve the same:

] The circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract
was signed

[ The change is germane to the original contract as signed

[O] The change order is in the best interest of the Village of Orland Park and authorized by law

This written determination and this written change order resulting from that determination shall be preserved in the contract’s file
which shall be open to the public for inspection.

Company Name: Dav-Com Electric, Inc. Village of Orland Park
Signature: Signature:

Printed Name: Printed Name:

Title: Title:

Date: Date:
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