CLERK’S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2021-0881 Innoprise Contract #: C22-0029
Year: 2022 Amount: $122.000.00
Department: Public Works

Contract Type: Contractor

Contractors Name: Graf Tree Care, Inc.

Contract Description: Parkway Tree Inventory & Urban Management Plan Services
Change Order - Request to extend completion date from 2/1/2023 to

11/30/2023.



=

83 ORLAND PARK
REQUEST FOR CHANGE ORDER # 1

Purchase Order #: . 22000280 Purchase Order Date: 2/9/22

Contract Title: Parkway Tree Inventory & Urban Forestry Management Plan Services

NOTE: The above referenced contract is for a fixed not to exceed amount and scope of services. For any change to the contract
amount or scope of services this form must be completed and signed by the contractor and approved and authorized by the Village
of Orland Park BEFORE commencing with any work beyond the dollar amount or scope of the original, or previously amended
contract/purchase order.

Item | Description Amount
A | Original contract value (without contingency)
B | Total amount of previous change orders for contract (not contingency)
C | Total current contract amount (A + B) $0.00
D | Amount of this change order for contract ( +or - )
E | Revised contract amount (C + D) - $o00
F Percent of current contract amount this change order represents (D/C) 0.00%
G | Cumulative percent of all change orders (B + D)/A 0.00%
H | Original contract completion date 2/1/23
I | Revised contract completion date 11/30/23
J | Total amount of contingency
K | Amount of this contingency funds request
L | Amount of previous contingency funds approved $0.00
M | Contingency funds remaining $0.00

Brief description of services provided under the contract:
Assessment & inventory of 40K parkway trees.

Reason for requested change: (if requesting approval for contingency funds, identify % and amount on contract)
Services are not yet complete due to complex nature of project.

For Village Use Only: IN ACCORDANCE WITH 720 ILCS 5/33E-9 this section shall only apply to a change order or a series
of change orders which authorize or necessitate an increase or decrease in either the cost of a public contract by a total of $10,000
or more or the time of completion by a total of 30 days or more.

As the authorized designee of the Village of Orland Park to approve a change order to this public contract, I hereby make the
following written determination regarding this change order and authorize and approve the same:

The circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract
I was signed

The change is germane to the original contract as signed

The change order is in the best interest of the Village of Orland Park and authorized by law

l This written determination and this written change order resulting from that determination shall be preserved in the contract’s file
| which shall be open to the public for inspection.

Company Name: Graf Tree Care, Inc.
Signature: ﬁ‘l % ‘&
Printed Name: Ph'l

Title; President Title: Village Manager
Date: February 2, 2023 Date:
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