

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:



ORLAND PARK

ADDENDUM A TO Elevated Tank No. 7 Electrical Improvements, DATED December 7, 2021

BETWEEN

THE VILLAGE OF ORLAND PARK AND CORE Construction Services of Illinois, Inc.

WHEREAS, on December 7, 2021, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and CORE Construction Services of Illinois, Inc. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with the Elevated Tank No. 7 Electrical Improvements (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify the TERM OF THE CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
2. **SECTION 5A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike Final Completion by May 13, 2022 and include "Final Completion by June 30, 2022 (hereinafter the "Completion Date")"
3. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
4. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum, made and entered into effective the **11 day of May, 2022**, shall be attached to and form a part of the Agreement dated the 7 day of December, 2021, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONTRACTOR: CORE Construction of Illinois, Inc.

VILLAGE OF ORLAND PARK

By: Steve Paul

By: [Signature]

Name: Steve Paul

Name: George Kaczmarek, Title: Village Manager

Its Project Director and Authorized Agent

ATTEST: _____