

U.S. Route 45  
State Section: 103R-2  
County: Cook  
Job No. : C-91-142-07  
Agreement Number: JN-107-503

#### ADDENDUM AGREEMENT

This ADDENDUM AGREEMENT entered into this \_\_\_\_ day of \_\_\_\_\_,  
2014 A.D., by and between the STATE OF ILLINOIS, acting by and through its  
DEPARTMENT OF TRANSPORTATION hereinafter called the STATE, and the  
VILLAGE OF ORLAND PARK of the State of Illinois, hereinafter called the VILLAGE.

#### WITNESSETH:

WHEREAS, the STATE and the VILLAGE entered into an AGREEMENT executed  
on the 15<sup>th</sup> of June, 2007 for the improvement of the intersection of 143<sup>rd</sup> Street at  
LaGrange Road (U.S. Route 45), STATE Section: 103R-2, State Job Number: C-  
91-142-07, hereinafter referred to as the IMPROVEMENT; and

WHEREAS, the State has previously reimbursed the VILLAGE the STATE's financial  
obligation of \$4,000,000.00 as described in the aforementioned AGREEMENT; and

WHEREAS, since the execution of the aforementioned Agreement and subsequent  
payment by the STATE, the STATE has requested additional work be included to the  
IMPROVEMENT; and

WHEREAS, the STATE agrees to pay for the additional requested work; and

WHEREAS, the STATE further agrees to pay for the Right Of Way acquisition of Parcel #12 Citgo located along U.S. Route 45 at 143<sup>rd</sup> Street; and

NOW THEREFORE BE IT AGREED that the aforementioned AGREEMENT is revised to read as follows:

1. Page 2, Item 3 of the AGREEMENT shall be revised to read as follows as if fully incorporated herein by reference:

3. The STATE agrees to pay the VILLAGE for the construction and Right Of Way Acquisition along U.S. Route 45, associated with the IMPROVEMENT, up to a maximum of \$6,687,406.00 of which the STATE has already paid \$4,000,000.00. The additional \$2,687,406.00 due the VILLAGE by the STATE is for the STATE's requested extension of IMPROVEMENT limits along U.S. Route 45 (\$760,460.00), State requested modifications to the storm sewer system along U.S. Route 45 (\$97,982.00) and for the actual cost for the Right Of Way acquisition of Parcel #12 Citgo located along U.S. Route 45 at 143<sup>rd</sup> Street (\$1,828,964.00). The additional \$2,687,406.00 due the VILLAGE by the STATE represents the STATE's final financial obligation associated with the IMPROVEMENT.

Obligations of the STATE and the VILLAGE exceeding the amount referenced herein will cease immediately without penalty or further payment being required.

This Agreement shall be binding upon and to the benefit of the parties hereto, their successors and assigns.

**VILLAGE OF ORLAND PARK**

By: \_\_\_\_\_  
(Signature)

By: \_\_\_\_\_  
(Print or Type)

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Attest:

\_\_\_\_\_  
Clerk

(SEAL)

**STATE OF ILLINOIS  
DEPARTMENT OF TRANSPORTATION**

By: \_\_\_\_\_  
Erica J. Borggren  
Acting Secretary

Date: \_\_\_\_\_

By: \_\_\_\_\_  
Omer Osman  
Deputy Director of Highways/Chief Engineer

Date: \_\_\_\_\_

By: \_\_\_\_\_  
Tony Small  
Director of Finance and Administration

Date: \_\_\_\_\_

By: \_\_\_\_\_  
Michael A. Forti  
Chief Counsel

Date: \_\_\_\_\_