



CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2022-0060

Innoprise Contract #: C22-0035

Year: 2022

Amount: \$117,776.00

Department: Public Works

Contract Type: Contractor

Contractors Name: Robe, Inc.

Contract Description: CPAC Vertical Turbine Pump Replacement
Addendum A - Extend Completion Date from Feb. 16, 2023 to May 1, 2023.

Signed 11/8/2022



**ADDENDUM A TO CPAC Vertical Turbine Pump Replacement, DATED FEBRUARY 17, 2022,
BETWEEN
THE VILLAGE OF ORLAND PARK AND ROBE, INC.**

WHEREAS, on February 17, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Robe, Inc. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with CPAC Vertical Turbine Pump Replacement (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS AND DATE OF COMPLETION.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
2. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated November 8, 2022.
3. **SECTION 5A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the completion deadline, February 16, 2023, and include a new completion deadline of May 1, 2023.
4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum, made and entered into effective the **8th day on November, 2022**, shall be attached to and form a part of the Agreement dated the 17th day of February, 2022, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONTRACTOR: Robe, Inc.

VILLAGE OF ORLAND PARK

By: Declan Mulcrone
By: Declan Mulcrone (Nov 11, 2022 16:15 CST)

By: George Koczwar

Name: Declan Mulcrone

Name: George Koczwar

Its PM and Authorized Agent

Title: Village Manager

ATTEST: _____

