



EXTRA WORK AUTHORIZATION #4

November 28, 2018

**Project: Orland Park Nature Center
PO# 16-001581**

490

Owner: VILLAGE OF ORLAND PARK

The following, once signed, becomes as part of the professional services contract listed above.


Additional Service Description	Fee
<ul style="list-style-type: none"> Up to 44 Additional hours of staff time for site visits, reports, punch list preparation, project coordination, vendor contact and review of contractor pay applications. This work is to be at hourly rate of \$134/hour 	\$5,896
Original Contract Amount	\$62,761
Extra Work Authorization #1	\$ 425
Extra Work Authorization #2	\$ 5,100
Extra Work Authorization #3	\$12,864
Extra Work Authorization #4	\$ 5,896
Total Amount	\$87,046

AUTHORIZATION:

Village of Orland Park (Owner)

Sincerely,
Upland Design, Ltd (The Firm)

Signature: _____



Title _____

Michelle A. Kelly, PLA, ASLA
President

Date: _____