



ORLAND PARK

**ADDENDUM A TO THE TEMPORARY INSTALLATION AND RENTAL OF A TEMPORARY
GENERATOR AT THE POLICE DEPARTMENT, DATED JULY 21, 2026
BETWEEN
THE VILLAGE OF ORLAND PARK AND DAV-COM ELECTRIC INC.**

WHEREAS, on July 21, 2026, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and Dav-Com Electric Inc. (hereinafter referred to as "Contractor") for the performance of certain professional services for the Village in connection with the temporary installation and rental of a temporary generator at the Police Department (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify NOT TO EXCEED PAYMENT, CONTRACT DOCUMENTS, and TERM (RENTAL PERIODS).

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum A and the Agreement, the provisions of this Addendum A shall control.
2. **SECTION 2: NOT TO EXCEED PAYMENT** of said Agreement shall be amended strike the clause

"a total amount not to exceed \$21,240.00 ("Contract Amount") for a one (1) month period. Any additional monthly charges and rental periods must be preapproved by the Village."

and replace with "a total amount not to exceed \$129,720.00 ("Contract Amount")."

The contract is increasing by \$108,480.00, for additional monthly rental of eight (8) months at \$13,560.00 per month.
3. **SECTION 4: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum A, dated August 17, 2026, and a revised Exhibit A, dated August 17, 2026. There is no change to scope, only increase in compensation and term.
4. **SECTION 6: TERM (RENTAL PERIODS)** of said Agreement shall be amended to strike the termination date of September 6, 2026, and replace with a revised termination date of April 30, 2027.
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum A may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum A, made and entered into effective the **17th day of August, 2026**, shall be attached to and form a part of the Agreement dated the 21st day of July, 2026, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

DAV-COM ELECTRIC INC.

VILLAGE OF ORLAND PARK

By: _____

By: _____

Name: _____

Name: _____

Its _____ and Authorized Agent

Title: _____

ATTEST: _____

Exhibit A

DAV-COM ELECTRIC, INC.
18404 S 116th Avenue Ste. A
Orland Park, IL 60462
PHONE 708-444-2056
FAX 708-444-2057



Revised 8/17/26

SUBMITTED TO:	ATTN:	PHONE	FAX	DATE
Village of Orland Park	Mike Mazza	708-403-6108		7/9/2026
ADDRESS:	EMAIL:	JOB NAME:		
15655 S. Ravinia Avenue #4634	mmazza@orlandpark.org	PD Temp Generator		
CITY, STATE, AND ZIP CODE		JOB LOCATION:		
Orland Park, IL. 60462		Orland Park , IL.		

TO WHOM IT MAY CONCERN:
WE ARE PLEASED TO PROVIDE A PROPOSAL FOR THE ABOVE MENTIONED PROJECT, AND OUR COST FOR THE ELECTRICAL WORK IS AS FOLLOWS: **\$ See Below**

THE FOLLOWING PERTAINS TO OUR PROPOSAL: 4/30/27

First Month: ** \$ 21,240.00**

1. Provide (1) 500KW Generator for stand bye power for one month.
2. Provide (2) wall cores in exterior wall for temp cable connections.
3. Furnish and install temp power cables thru wall and connect to existing.
4. Furnish and install temp control cables for remote starting.
5. Furnish and install temp 120V power for battery charging unit.
6. Diesel fuel not included.
7. All work performed during normal working hours.
8. Work due to concealed conditions not included.

WORK TO BE COMPLETED BY ~~4/1/2027~~

Rental Period shall be one (1) month only, ending on September 6, 2026. Any additional Rental Period or Monthly Charges MUST be preapproved by the Village.

Additional Per month rental cost: ** \$13,560.00/month**

We trust the above meets with your approval, however, should you have any questions, please call.
Sincerely,

Dave Schmidt

Terms & Conditions per the Goods and Services Agreement between the Village of Orland Park and Dav-Com Electric, Inc. dated July 21, 2026, shall apply.

DAVE SCHMIDT
Project Manager

We propose hereby to furnish material and labor – complete in accordance with the above specifications, for the sum of: **\$ See Above**

~~Payment to be made as follows: If payments are not received by Dav-Com within 45 days of each invoice date, Dav-com reserves the right to payment being due in accordance with the Local Government Prompt Act (50 ILCS505).~~

~~All material is guaranteed to be specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extras costs will be executed only upon written orders and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control. Owner fully covered by workers compensation insurance.~~

~~Acceptance of Proposal The above prices, specifications And conditions are satisfactory and are hereby accepted. You are authorized to do work as specified. Payment will be made as outlined above.~~

Date of Acceptance: _____

Authorized Signature *Dave Schmidt*

NOTE: ~~This proposal may be withdrawn by us of if not accepted within 30 days.~~

Signature: _____