



ORLAND PARK

ADDENDUM C TO DOOGAN PARK CONSTRUCTION ENGINEERING SERVICES DATED OCTOBER 7, 2024, AMENDED MAY 19, 2025, AUGUST 11, 2025 AND DECEMBER 15, 2025 BETWEEN

THE VILLAGE OF ORLAND PARK AND CHRISTOPHER B. BURKE ENGINEERING LTD.

WHEREAS, October 7, 2024, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as “Village”) and Christopher B. Burke Engineering, Ltd. (CBBEL) (hereinafter referred to as “Consultant”) for the performance of certain professional services for the Village in connection Doogan Park Construction Engineering Services (hereinafter referred to as the “Project”, the “Work”, or the “Services”) was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on May 19, 2025, and August 11, 2025, a certain agreement between the Village of Orland Park and the Consultant for Doogan Park Construction Engineering Services was previously amended (hereinafter to as Addendums A & B) and

WHEREAS the Village wishes to modify **SCOPE OF WORK, COMPENSATION, CONTRACT DOCUMENTS and TERM OF CONTRACT.**

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum C and the Agreement, the provisions of this Addendum C shall control.

SECTION 1: SCOPE OF THE WORK of said Agreement shall be amended to include the “Scope of Work” as set forth in Consultant’s Proposal, dated December 10, 2025, due additional design and engineering required caused by changes in the project scope and to meet landscape code requirements.

2. **SECTION 2A: COMPENSATION** in said Agreement shall strike “a not-to-exceed amount of \$322,030” and replace with a new “not-to-exceed amount of \$339,020”. Contract was increased by \$16,990.
3. **SECTION 3: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum B, dated December 15, 2025, for the amended “Proposal for Work”, dated December 10, 2025.
4. **SECTION 4: TIME IS OF THE ESSENCE** in said Agreement shall be amended to strike the contract termination date of December 27. 2025 and replace with a revised contract termination date of February 28, 2026.
5. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
6. This Addendum C may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum C, made and entered into effective the 15th of December, 2025, shall be attached to and form a part of the Agreement dated the 7th of October, 2024, amended May 19, 2025, and August 11, 2025 and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum A to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONSULTANT: _____

VILLAGE OF ORLAND PARK

By: _____

By: _____

Name: _____

Name: _____

Its _____ and Authorized Agent

Title: _____

ATTEST: _____