

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2022-0847

Contract #: 2022204

Start date: 11/22/2022

End date: 1/6/2023

Amount: \$ 55,000.00

Department: Engineering

Contract Type: Professional Services

Contractors Name: Christopher B. Burke Engineering (CBBEL)

Status of Ownership: N/A

Status of Sub: N/A

Certification: Attached ☐ Self-Certifying ☐ Did not disclose ☐

Contract Description: Traffic Impact Studies for the Parks Master Plan.
Change Order #1 - Extend completion date from 1/6/23 to 12/31/23.
Addendum A - Modify Term of Contract to extend completion date
from 1/6/23 to 12/31/23.



**ADDENDUM A TO TRAFFIC AND PARKING STUDIES FOR PARKS,
DATED NOVEMBER 14, 2022, BETWEEN THE VILLAGE OF ORLAND PARK AND
CHRISTOPHER B. BURKE ENGINEERING, LTD.**

WHEREAS, on November 14, 2022, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as "Village") and CHRISTOPHER B. BURKE ENGINEERING, LTD. (hereinafter referred to as "Consultant") for the performance of certain professional services for the Village in connection with Traffic and Parking Studies for Parks (hereinafter referred to as the "Project", the "Work", or the "Services") was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, the Village wishes to modify TERM OF CONTRACT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
2. **SECTION 4A: TERM OF THE CONTRACT** of said Agreement shall be amended to strike the amended completion deadline, January 6, 2023, and include a new completion deadline of December 31, 2023.
3. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
4. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum, made and entered into effective the **18th day of January, 2023**, shall be attached to and form a part of the Agreement dated the 14th day of November, 2022, and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum to be executed by their duly authorized officer in quadruplicate counterparts, each of which shall be considered as an original.

CONSULTANT: CHRISTOPHER B. BURKE ENGINEERING, LTD.

VILLAGE OF ORLAND PARK

By: _____


Michael Kerr
Its President and Authorized Agent

By: _____


George Koczvara
Village Manager

ATTEST: _____