


N:\3220234\Drawg\Exhibits\3220234_PHASE & DEFERAL EXHIBIT.dwg, HP & OJH, 6/13/2023 12:15:21 PM, dbm



CONSTRUCTION PHASES

PHASE I – JUNE 2023 CONSTRUCTION
(BUILDING ADDITIONS AND SURROUNDING IMPROVEMENTS, SEE CIVIL PLANS)

PHASE II – NOV. 2025 CONSTRUCTION
(PERIMETER LANDSCAPING (INCLUDING PLANTINGS IN LIEU OF PARKING LOT ISLANDS), EXISTING BUILDING FOUNDATION LANDSCAPING, DUMPSTER ENCLOSURE)

NOTE: PHASE II IMPROVEMENTS SHOWN IN CONCEPT ONLY FOR COMPLIANCE WITH VILLAGE CODE. FINAL DESIGN AND LOCATIONS WILL BE PROVIDED FOR VILLAGE STAFF REVIEW PRIOR TO CONSTRUCTION

illinois1call.com
CALL 811 OR (800) 892-0123

R.A.SMITH, INC. ASSUMES NO RESPONSIBILITY FOR DAMAGES, LIABILITY OR COSTS RESULTING FROM CHANGES OR ALTERATIONS MADE TO THIS PLAN WITHOUT THE EXPRESSED WRITTEN CONSENT OF R.A.SMITH, INC.

ALL COPYRIGHTS TO THESE DRAWINGS ARE RESERVED. THEY MAY NOT BE COPIED, CHANGED, OR ASSIGNED TO ANY THIRD PARTY IN ANY MANNER WITHOUT OBTAINING THE EXPRESSED WRITTEN PERMISSION OF R.A.SMITH, INC.

DESCRIPTION	
DATE	REVISED PER VILLAGE
06/13/23	
55 Shuman Boulevard, Suite 375 Naperville, IL 60563-8467 (630) 405-5722 rasmith.com	
CREATIVITY BEYOND ENGINEERING	
Brookfield, WI Milwaukee, WI Appleton, WI Madison, WI Cedarburg, WI Naperville, IL Irvine, CA	
2023 SCHOOL DISTRICT 135 ADDITIONS ORLAND PARK, IL	
HIGH POINT ELEMENTARY SCHOOL AND ORLAND JUNIOR HIGH SCHOOL DEFERRED IMPROVEMENTS EXHIBIT	
© COPYRIGHT 2023 R.A. Smith, Inc.	
DATE: 03/28/23	
SCALE: 1" = 50'	
JOB NO. 3220234	
PROJECT MANAGER: DANIEL B. MILETIC, P.E.	
DESIGNED BY: TJR	
CHECKED BY: DBM	
SHEET NUMBER	
HPOJH-01	