



ORLAND PARK

REQUEST FOR CHANGE ORDER # 1

Purchase Order/ Contract #: 20240203

Change Order Request Date: 8/19/2024

Company Name: SOUND WORKS DBA VANTAGE PRODUCTIONS

Contract Title: CPW Concert Lighting, Sound, Truss, Rigging and Other Rental Equipment

NOTE: The above referenced contract is for a fixed not to exceed amount and scope of services. For any change to the contract amount or scope of services this form must be completed and signed by the contractor and approved and authorized by the Village of Orland Park **BEFORE** commencing with any work beyond the dollar amount or scope of the original, or previously amended contract/purchase order.

Item	Description	Amount
A	Original contract value (without contingency)	\$ 88,950.00
B	Total amount of previous change orders for contract (not contingency)	\$ 0.00
C	Total current contract amount (A + B)	\$ 88,950.00
D	Amount of this change order for contract (+ or -)	
E	Revised contract amount (C + D)	\$ 88,950.00
F	Percent of current contract amount this change order represents (D/C)	0.00%
G	Cumulative percent of all change orders (B + D)/A	0.00%
H	Original contract completion date	8/31/26
I	Revised contract completion date	
J	Total amount of contingency	\$ 2,669.00
K	Amount of this contingency funds request	\$ 2,000.00
L	Amount of previous contingency funds approved	\$ 0.00
M	Contingency funds remaining	\$ 669.00

Brief description of services provided under the contract:
SOUND, LIGHTING, RIGGING, FOR CPW CONCERTS

Reason for requested change: *(if requesting approval for contingency funds, date extension by a total of 30 days or more, identify % and amount on contract)*
Requesting to utilize \$2,000 of contingency funds for Artists Advancement and Equipment Needs for the CPW concert series.

For Village Use Only: IN ACCORDANCE WITH 720 ILCS 5/33E-9 this section shall only apply to a change order or a series of change orders which authorize or necessitate an increase or decrease in either the cost of a public contract by a total of \$10,000 or more or the time of completion by a total of 30 days or more.
As the authorized designee of the Village of Orland Park to approve a change order to this public contract, I hereby make the following written determination regarding this change order and authorize and approve the same:

The circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed

The change is germane to the original contract as signed

The change order is in the best interest of the Village of Orland Park and authorized by law

This written determination and this written change order resulting from that determination shall be preserved in the contract's file which shall be open to the public for inspection.

Company Name: _____
Signature: _____
Printed Name: _____
Title: _____
Date: _____

Village of Orland Park
Signature: [Signature]
Printed Name: George Kuczwara
Title: Village Manager
Date: 8/23/24

Invoice

Invoice #: 13025-6
Event Name: Orland Concert Series

Project Manager: Daniel Nickleski
Event Date(s): 8/14/2024 to 8/17/2024

Bill to Village of Orland Park
Ray Piattoni
14700 South Ravinia Avenue
Orland Park, IL 60462



RPiattoni@orland-park.il.us

Invoice Date 8/19/2024

Due Date 9/16/2024

P.O. Number

Please note our new remittance address

Payment Terms See Terms Below

Qty Item name

Price Per

Subtotal

1 Cable Ramps and Riser Package

\$2,000.00

\$2,000.00

Event Totals

Tax on

Please remit payment to:

Tax Paid

Vantage Production Group

Total

\$2,000.00

1385 101st Street, STE F

Lemont, IL 60439

Please note our new remittance address

Vantage Production Group is a division of Sound Works Productions, Inc.

ACH details available upon request. Contact Daniel@VantagePG.com