

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:



**ADDENDUM F TO Comprehensive Sanitary Sewer Evaluation 2020-2024, DATED February 19, 2020,
AMENDED September, 29, 2020; May 6, 2022; May 19, 2022; July 15, 2022; AND APRIL 7, 2023;
BETWEEN
THE VILLAGE OF ORLAND PARK AND RJN GROUP**

WHEREAS, on February 19, 2020, a certain Agreement between the VILLAGE OF ORLAND PARK (hereinafter referred to as “Village”) and RJN Group (hereinafter referred to as “Contractor”) for the performance of certain professional services for the Village in connection with Comprehensive Sanitary Sewer Evaluation 2020-2024 (hereinafter referred to as the “Project”, the “Work”, or the “Services”) was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on September 29, 2020, a certain Agreement between the Village and the Consultant for the 2020 Manhole Rehabilitation Construction Oversight Services was previously amended (hereinafter referred to as the “Addendum A”); and

WHEREAS, on May 6, 2022, a certain Agreement between the Village and the Consultant for the 2022 Flow Monitoring and CCTV Services was previously amended (hereinafter referred to as the “Addendum B”); and

WHEREAS, on May 19, 2022, a certain Agreement between the Village and the Consultant for the 2022 Fairway Lift Station Improvements – Design Services was previously amended (hereinafter referred to as the “Addendum C”); and

WHEREAS, on July 15, 2022, a certain Agreement between the Village and the Consultant for the 2022 I&I Sanitary Sewer Rehabilitation Construction Services was previously amended (hereinafter referred to as the “Addendum D”); and

WHEREAS, on April 7, 2023, a certain Agreement between the Village and the Consultant for the 2023 I&I Sanitary Sewer Rehabilitation Construction Services was previously amended (hereinafter referred to as the “Addendum E”); and

WHEREAS, the Village wishes to modify CONTRACT DOCUMENTS, SCOPE OF SERVICES, and PAYMENT.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum F, the Agreement and/or Addendum E, the provisions of this Addendum F shall control.
2. **SECTION 1: THE CONTRACT DOCUMENTS** of said Agreement shall be amended to include Addendum F, dated June 4, 2024; and “Proposal for Work, dated April 16, 2024, for 2024 Sanitary CCTV Review and Recommendations.”
3. **SECTION 2: SCOPE OF SERVICES AND PAYMENT** of said Agreement shall be amended to include the “Scope of Work” as set forth in Contractor’s Proposal, dated April 16, 2024; and strike the approved dollar amount of \$80,000 for FY 2024, and replace with “not to exceed amount of \$119,990 for FY 2024.”

4. All of the other terms, covenants, representations and conditions of said Agreement not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
5. This Addendum F may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

This Addendum F, made and entered into effective the **4th day of June, 2024**, shall be attached to and form a part of the Agreement dated the 19th day of February, 2020; amended September, 29, 2020; May 6, 2022; May 19, 2022; July 15, 2022; and April 7, 2023; and shall take effect upon signature below by duly authorized agents of both parties.

IN WITNESS WHEREOF, the parties have caused this Addendum F to be executed by their duly authorized officer in quintuple counterparts, each of which shall be considered as an original.

CONTRACTOR: RJN Group

By: Michael M Young
Name: Michael N. Young
Its Senior VP and Authorized Agent

VILLAGE OF ORLAND PARK

By: [Signature]
Name: George Koczwaro
Title: Village Manager

ATTEST: _____