

**EXTRA WORK AUTHORIZATION #4****November 28, 2018****Project: Orland Park Nature Center
PO# 16-001581****# 490****Owner: VILLAGE OF ORLAND PARK**

The following, once signed, becomes as part of the professional services contract listed above.

Additional Service Description	Fee
Up to 44 Additional hours of staff time for site visits, reports, punch list preparation, project coordination, vendor contact and review of contractor pay applications. This work is to be at hourly rate of \$134/hour	\$5,896
Original Contract Amount	\$62,761
Extra Work Authorization #1	\$ 425
Extra Work Authorization #2	\$ 5,100
Extra Work Authorization #3	\$12,864
Extra Work Authorization #4	\$ 5,896
Total Amount	\$87,046

AUTHORIZATION:**Village of Orland Park (Owner)**

Signature: _____

Title _____

Date: _____

Sincerely,
Upland Design, Ltd (The Firm)

A handwritten signature in black ink, appearing to read "Michelle Kelly".

Michelle A. Kelly, PLA, ASLA
President