

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#:

Innoprise Contract #:

Year:

Amount:

Department:

Contract Type:

Contractors Name:

Contract Description:



ORLAND PARK

REQUEST FOR CHANGE ORDER # 1

Purchase Order #: 22 - 000483

Purchase Order Date: 3/9/2022

Contract Title: Vactor Vacuum Excavator

NOTE: The above referenced contract is for a fixed not to exceed amount and scope of services. For any change to the contract amount or scope of services this form must be completed and signed by the contractor and approved and authorized by the Village of Orland Park **BEFORE** commencing with any work beyond the dollar amount or scope of the original, or previously amended contract/purchase order.

Item	Description	Amount
A	Original contract value (without contingency)	
B	Total amount of previous change orders for contract (not contingency)	
C	Total current contract amount (A + B)	\$ 0.00
D	Amount of this change order for contract (+ or -)	
E	Revised contract amount (C + D)	\$ 0.00
F	Percent of current contract amount this change order represents (D/C)	0.00%
G	Cumulative percent of all change orders (B + D)/A	0.00%
H	Original contract completion date	12/31/22
I	Revised contract completion date	6/30/23
J	Total amount of contingency	
K	Amount of this contingency funds request	
L	Amount of previous contingency funds approved	\$ 0.00
M	Contingency funds remaining	\$ 0.00

Brief description of services provided under the contract:

Manufacture and deliver one (1) Vactor Vacuum Excavator

Reason for requested change: *(if requesting approval for contingency funds, date extension by a total of 30 days or more, identify % and amount on contract)*

Original contract completion date was extended to March 31, 2023, but due to ongoing supply chain issues, contract needs to be extended again to June 30, 2023.

For Village Use Only: IN ACCORDANCE WITH 720 ILCS 5/33E-9 this section shall only apply to a change order or a series of change orders which authorize or necessitate an increase or decrease in either the cost of a public contract by a total of \$10,000 or more or the time of completion by a total of 30 days or more.

As the authorized designee of the Village of Orland Park to approve a change order to this public contract, I hereby make the following written determination regarding this change order and authorize and approve the same:

- The circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed
- The change is germane to the original contract as signed
- The change order is in the best interest of the Village of Orland Park and authorized by law

This written determination and this written change order resulting from that determination shall be preserved in the contract's file which shall be open to the public for inspection.

Company Name: Standard Equipment
 Signature:
 Printed Name: Bryan Blankenship
 Title: Vice President of Sales
 Date: 3/27/2023

Village of Orland Park
 Signature:
 Printed Name: George Koczvara
 Title: Village Manager
 Date: 3/29/2023



VILLAGE OF ORLAND PARK

14700 Ravinia Avenue
Orland Park, IL 60462
www.orlandpark.org

Master

File Number: 2022-0118

File ID: 2022-0118

Type: MOTION

Status: PASSED

Version: 0

Reference:

Controlling Body: Board of Trustees

File Created Date: 01/27/2022

Agenda Entry: Vactor Vacuum Excavator - Sourcewell Cooperative
Purchasing Contract #122017-FSC

Final Action: 02/07/2022

Title: Vactor Vacuum Excavator - Sourcewell Cooperative Purchasing Contract
#122017-FSC

Notes:

Sponsors:

Res/Ord Date:

Attachments: Proposal

Res/Ord Number:

Drafter:

Hearing Date:

Department

Effective Date:

Contact:

Related Files:

History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
0	Public Works Department	01/27/2022	INTRODUCED TO BOARD	Board of Trustees			
0	Board of Trustees	02/07/2022	APPROVED				Pass

Text of Legislative File 2022-0118

..Title

Vactor Vacuum Excavator - Sourcewell Cooperative Purchasing Contract #122017-FSC

History

The Village currently owns and operates one (1) combination sewer cleaner truck that performs sanitary and storm sewer line cleaning and maintenance, including both jetting and vacuuming. The sewer cleaner also performs hydro excavations for digs and utility location/verifications, resulting in reduced damage to property and other utilities. This piece of equipment has become one of the most important pieces of equipment in a Village's utility inventory. Even though it was not purchased solely for hydro excavations, it has been highly effective. However, this is a detriment to sewer and storm sewer cleaning production.

The purchase of a new exclusive vacuum excavator has been in the plan for past four (4) years, and would allow the combination sewer cleaner truck to focus more on the sanitary and storm sewers. In addition, the purchase in 2022 and delivery in 2022 will ensure Public Works can execute B-box repairs during the upcoming year-long meter replacement plan in 2023. The equipment is also smaller than the combination sewer cleaner. Being a Single Rear Wheel Axle (SRW), the footprint and movability is a lot shorter, allowing staff to get closer to work sites, and the vacuum setup allowing for up to two hundred fifty foot (250') cleaning (ROW to most rear easement structures).

Staff recommends purchasing a 2023 Model TRUVAC Paradigm by Vactor, an SRW Vacuum Excavator Mounted on a 2023 Model Year SRW Chassis, through the Sourcewell Purchasing Cooperative (SPC), contract #122017-FSC. The purchase of this unit will reduce the wear and tear on the current combination sewer cleaner truck, as well as lessen extra turf restorations when using this new machine. The TRUVAC Hydro Excavator is locally made in Streator, Illinois, and sold through Standard Equipment of Elmhurst, Illinois, who is the SPC contract holder and factory authorized dealer of this equipment. This equipment and chassis are in stock, and can be built and delivered in mid- to late-2022. The Village has owned and operated "Vactor" brand equipment for more than twenty (20) years, and has had excellent and reliable service from both the brand and authorized dealer.

Financial impact

Funds are available for the purchase of this 2023 TRUVAC Paradigm Hydro Excavator in the account 031-6001-481200.

Recommended Action/Motion

I move to approve the purchase of a TRUVAC Paradigm Hydro Excavator under the cooperative pricing with Standard Equipment Company of Elmhurst, Illinois in an amount not to exceed \$322,644.00;

AND

Authorize the Village Manager to execute all related contracts, subject to Village Attorney review.