

CLERK'S CONTRACT and AGREEMENT COVER PAGE

Legistar File ID#: 2015-0280

Innoprise Contract #: C15-0056

Year: 2015

Amount: \$5,075,796.90

Department: PW - Rich Rittenbacher/Tom Martin

Contract Type: Small Construction & installation

Contractors Name: Austin-Tyler Construction

Contract Description: 2015 Road Improvement Program
C15-0091 (2015-0460) Addendum A - increase scope by \$495,000
C15-0095 (2015-0554) Addendum B - Sidewalk Gap/Parking Lot Repairs
(\$130,000)

MAYOR
Daniel J. McLaughlin
VILLAGE CLERK
John C. Mehalek
14700 S. Ravinia Ave.
Orland Park, IL 60462
(708) 403-6100
www.orlandpark.org



VILLAGE HALL

TRUSTEES
Kathleen M. Fenton
James V. Dodge
Patricia A. Gira
Carole Griffin Ruzich
Daniel T. Calandriello
Michael F. Carroll

October 9, 2015

Mr. Gary Schumal
Austin Tyler Construction, Inc.
23343 S. Ridge Road
Elwood, Illinois 60421

RE: *Addendum B dated September 29, 2015*
2015 Road Improvement Program

Dear Mr. Schumal:

Enclosed is a copy of Addendum B dated September 29, 2015 for the change to increase the SCOPE of WORK by One Hundred Thirty Thousand and No/100 (\$130,000.00) Dollars for the repair of broken and damaged sections of asphalt bike paths and parking lots. Please attach this to the original 2015 Road Improvement Program contract dated May 19, 2015.

If you have any questions, please call me at 708-403-6173.

Sincerely,

Denise Domalewski
Contract Administrator

cc: Tom Martin
Rich Rittenbacher

MAYOR
Daniel J. McLaughlin

VILLAGE CLERK
John C. Mehalek
14700 S. Ravinia Avenue
Orland Park, Illinois 60462
(708) 403-6100
www.orlandpark.org



VILLAGE HALL

TRUSTEES
Kathleen M. Fenton
James V. Dodge
Patricia A. Gira
Carole Griffin Ruzich
Daniel T. Calandriello
Michael F. Carroll

September 29, 2015

Mr. Gary Schumal
Austin Tyler Construction, Inc.
23343 S. Ridge Road
Elwood, Illinois 60421

RE: Addendum B dated September 29, 2015
2015 Road Improvement Program

Dear Mr. Schumal:

This notification is to inform you that on September 21, 2015, the Village of Orland Park Board of Trustees approved awarding Austin Tyler Construction, Inc, additional funding to the 2015 Road Improvement Program contract for Sidewalk Gap/Parking Lot Repair work in an amount not to exceed One Hundred Thirty Thousand and No/100 (\$130,000.00) Dollars. Please sign two (2) copies of the attached addendum and return both copies to my attention at Village of Orland Park, 14700 S. Ravinia Avenue, Orland Park, Illinois 60462. I will return a fully executed addendum for your files.

If you have any questions, please call me at 708-403-6173.

Sincerely,

Contract Administrator


cc: Tom Martin
Rich Rittenbacher

ADDENDUM B to
2015 Road Improvement Program Contract

Dated
May 19, 2015

Amended
September 4, 2015

Between
The Village of Orland Park, Illinois ("VILLAGE") and Austin Tyler Construction, Inc.
("CONTRACTOR")



WHEREAS, on May 19, 2015, a certain Agreement regarding 2015 Road Improvement Program between the Village and the Contractor was executed (hereinafter referred to as the "Agreement"); and,

WHEREAS, on September 4, 2015, a certain Agreement regarding 2015 Road Improvement Program between the Village and the Contractor was amended (hereinafter referred to as the "Addendum A"); and

WHEREAS, the Village wishes to increase the SCOPE OF WORK for Sidewalk Gap/Parking Lot Repairs.

NOW, THEREFORE, for and in consideration of the foregoing and the mutual covenants herein contained, it is agreed by and between the parties hereto as follows:

1. In the event of any conflict or inconsistency between the provisions of this Addendum and the Agreement, the provisions of this Addendum shall control.
2. In **SECTION 2: SCOPE OF THE WORK AND PAYMENT** of said Agreement the following shall be stricken in its entirety:

TOTAL: an amount not to exceed Five Million Five Hundred Seventy Thousand Seven Hundred Ninety-Six and 90/100 (\$5,570,796.90) Dollars

And replaced with:

TOTAL: an amount not to exceed Five Million Seven Hundred Thousand Seven Hundred Ninety-Six and 90/100 (\$5,700,796.90) Dollars

3. All of the other terms, covenants, representations and conditions of said Agreement and Addendum A dated September 4, 2015, not deleted or amended herein shall remain in full force and effect during the effective term of said Agreement.
4. This Addendum may be executed in two or more counterparts, each of which taken together, shall constitute one and the same instrument.

ADDENDUM B to
2015 Road Improvement Program Contract

Dated
May 19, 2015


Amended
September 4, 2015

Between
The Village of Orland Park, Illinois ("VILLAGE") and Austin Tyler Construction, Inc.
("CONTRACTOR")

This Addendum, made and entered into effective the **29th day of September, 2015**, shall be attached to and form a part of the Agreement dated the 19th day of May, 2015 and shall take effect upon signature below by duly authorized agents of both parties.

AGREED AND ACCEPTED

FOR: THE VILLAGE

By:  _____

Print Name: ~~Paul G. Grimes~~ **Paul G. Grimes**
~~Village Manager~~ **Village Manager**

Its: _____

Date: 10/7/15

FOR: THE CONTRACTOR

By:  _____

Print Name: **Gary S. Schumal**

Its: **President**

Date: 9/30/15

Sidewalk Gap Elimination (Thomas Drive and Thomas Pond)
Area where sidewalk will be installed.

